Developing design process management in BIM based project involving infrastructure and construction engineering by Pellinen, Pietari
Developing design process management in
BIM based project involving infrastructure and
construction engineering
Thesis 
4/2016
Pietari Pellinen
 
  Pietari Pellinen
  
Developing design process management in 
BIM based project involving infrastructure 
and construction engineering 
 Thesis 4/2016
  
 
  
  Finnish Transport Agency 
 Helsinki 2016  
 
 
 
 
  
  
  
 
Online publication pdf (www.liikennevirasto.fi)
  
ISSN 2343-1741 
ISBN 978-952-317-227-2 
 
 
 
 
 
  
 
 
  
    
 
 
 
Finnish Transport Agency 
P.O. Box 33 
FIN-00521 HELSINKI 
Tel. +358 (0)295 34 3000  
 
 
3 
Pietari Pellinen: Developing design process management in BIM based project involving 
infrastructure and construction engineering. Finnish Transport Agency, Project Management. 
Helsinki 2016. Thesis 4/2016. 100 pages and 4 appendices. ISSN 2343-1741, ISBN 978-952-
317-227-2. 
 
Keywords: BIM, Design Management, Collaboration, Co-operation, Process 
 
Summary  
BIM has been acknowledged as a beneficial tool for the design work in construction 
projects. The use of the tool has caused changes in co-operation practices and they 
are still developing. The meaning of the thesis was to find out the current processes of 
BIM collaboration and to further develop them from the perspective of design 
management. 
 
The use of BIM in large-scale projects, involving infrastructure engineering and 
construction engineering, is a subject that has not been researched to any great 
extent. This is why the thesis focuses on that framework. 
 
The theory of the thesis consists of BIM guidelines and project management features 
of lean construction, concurrent engineering, project alliancing, integrated project 
delivery and knotworking. 
 
Empirical data was gathered from a case project, the City Rail Loop in Helsinki. 
Empirical data includes interviews, project meeting analytics and common data area 
analytics. 
 
In combination of theory and empirical data, new processes for collaboration between 
design disciplines were developed in the thesis. In addition to new processes, a list of 
suggestions for BIM based design projects was developed. 
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Tiivistelmä  
BIM on tiedostettu hyödylliseksi työkaluksi käytettäväksi rakennusprojektien suunnit-
telussa. Työkalun käyttäminen on aiheuttanut muutoksia yhteistyökäytännöissä ja ne 
kehittyvät edelleen. Tämän diplomityön tarkoitus oli tutkia nykyisiä käytäntöjä ja 
miten niitä voitaisiin edelleen kehittää. 
 
BIMin käyttöä suurissa rakennusprojekteissa, joissa on infrastruktuurisuunnittelua ja 
talonrakennussuunnittelua, ei aikaisemmin ollut tutkittu paljon. Tämän takia diplomi-
työ keskittyy tähän viitekehykseen. 
 
Diplomityön teoriaosuus koostuu BIM-ohjeista ja projektin hallinnan näkökulmasta 
käsiteltynä teorioista: lean construction, concurrent engineering, projekti allianssi, 
integrated project delivery ja solmutyöskentely. 
 
Empiirinen data diplomityöhön on kerätty Pisararata hankkeesta. Empiiriseen dataan 
sisältyy haastatteluja, projekti palaverien analysointi ja projektipankki datan 
analysointi.  
 
Teoriaosuuden ja empiirisen datan yhdistelmänä diplomityössä on kehitetty uusi 
prosessi suunnittelualojen väliseen yhteistyöhön rakennusprojektissa. Uuden 
prosessin lisäksi diplomityössä on myös muodostettu listaus ohjeista BIM-pohjaisille 
suunnitteluhankkeille. 
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Pietari Pellinen: Utvecklande av processledning i BIM-baserade projekt som innehåller 
infrastruktur- och byggnadsplanering. Trafikverket, projekthantering. Helsingfors 2016. 
Lärdomsprov 4/2016. 100 sidor och 4 bilagor. ISSN 2343-1741, ISBN 978-952-317-227-2. 
 
Sammandrag 
 
BIM har konstaterats vara ett nyttigt verktyg när byggprojekt planeras. Verktyget har 
medfört förändringar i samarbetspraxisen, som utvecklas kontinuerligt. Avsikten med 
detta diplomarbete är att undersöka den nuvarande praxisen och hur denna kunde 
utvecklas ytterligare. 
 
Det finns inte mycket tidigare forskning om användningen av BIM i stora byggprojekt 
som innehåller infrastruktur- och husbyggnadsplanering. Därför har den referens-
ramen använts i detta diplomarbete. 
 
Teoridelen i diplomarbetet består av BIM-instruktioner och teorier som behandlats ur 
projektledningssynvinkel: lean construction, concurrent engineering, projektallians, 
integrated project delivery och knotworking. 
 
Empiriska data för diplomarbetet har samlats in från Centrumslingan-projektet och 
dessa omfattar intervjuer, analyser av projektmöten samt av data i projektbanken.  
 
I diplomarbetet har man kombinerat teoridelen och empiriska data för att utveckla en 
ny process för samarbete mellan planeringsbranscherna i olika byggprojekt. Utöver 
den nya processen innehåller diplomarbetet också en lista över instruktioner som kan 
användas i BIM-baserade planeringsprojekt. 
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Preface  
 
Establishing BIM as a design tool causes changes in project processes and in co-
operation between designers. BIM has become the standard tool for large projects. 
The processes and co-operation methods are not fully efficient and there is room for 
improvement. 
 
This thesis has been made to map current used design processes and co-operation. 
The goal of the thesis was to further develop co-operation processes between 
designers in a project. This thesis is made by Pietari Pellinen from Aalto University. 
Research was done by following project meetings and interviewing personnel in City 
Rail Loop project. Results of the empirical data were combined with the findings from 
literature study to produce new more efficient co-operation processes. In addition to 
these processes, a list of suggestions was developed for BIM project participants. 
 
Procurer for this thesis was the head of information modeling development Tiina 
Perttula from Finnish Transport Agency. Other members of the thesis steering group 
were Perttu Valtonen from Sweco PM, Tarja Mäkeläinen from VTT and Vishal Singh 
from Aalto University. 
 
Helsinki, March 2016 
 
Finnish Transport Agency 
Project Management 
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Abbreviations 
AEC industry  Architecture, Engineering and Construction industry 
BEP  BIM Execution Plan 
BIM  Building information model 
CE  Concurrent Engineering 
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DSM  Design Structure Matrix 
FTA  Finnish Transport Agency 
HPAC  Heating, plumbing and air-conditioning 
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Lean  Production development philosophy 
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building masses 
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TOC  Target Outrun Cost 
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1 Introduction 
1.1 Backround 
Modern construction projects are often challenged by delays and other time-related 
uncertainties. Delays are often caused by poor communication, ambiguous 
requirements, and regular misunderstandings in the industry (Forbes and Ahmed 
2011, Cremona 2011). Collaboration problems are commonly identified as one of the 
main factors affecting the low productivity and ineffectiveness in construction 
industry. Due to an increasing complexity of the projects, establishing more 
integrated approaches is required in construction design (Codinhoto and Formoso 
2005). 
 
Applying building information modeling to a design process is a growing trend in the 
field of construction. The advantages of BIM have been noticed especially in large 
multimillion design projects. In these large design projects, especially involving many 
different design fields that use different software, the use of BIM and the changes it 
will make to the design processes is an area that has not been researched much 
before. These new processes are now developing as BIM is for the first time 
implemented in this large scale to a project that has such many different design 
fields. 
 
Learning new design processes from the project City Rail Loop, ordered by Finnish 
Transport Agency and city of Helsinki, was a fruitful opportunity. City Rail Loop is a 
project where these new BIM practices were for the first time demanded at this kind of 
project at this large scale. It was realized that developing these new practices will 
demand resources and decision were made to prepare for this. This fruitful 
opportunity was the reason to select City Rail Loop as the case project for this thesis. 
Inside the project there were also three separate design groups that were individually 
solving these new problems. Following these groups was hoped to give comparable 
solutions to problems of BIM based design. 
 
The Finnish transport agency had realized the advantages of BIM in the information 
transfer aspect and in the aspect of achieving better design. Decisions were made to 
demand BIM based design and development of process from the designers. 
 
This Master’s Thesis started from the need to document these new developed 
practices in the case project as well as to develop them further. The master’s thesis 
was made to take these developed practices to next projects that will also be 
produced in BIM based design. 
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1.2 Case Project: City Rail Loop 
Case project was selected under research for several reasons. One of the reasons is 
that BIM is implemented in to a real project for the first time at this scale in Finland to 
both building and infrastructure engineering simultaneously. This was hoped to give 
insight on how to solve new challenges and take advantage of opportunities that 
implementation would develop. Third reason for selecting this case project is that 
there were three separate design groups involved in the project. Their approach to 
problem solving and to BIM processes were known to be slightly different. 
Comparison of these different approaches was wished to give good results in 
improving design management processes.  
 
City Rail Loop is a planned urban railway line for commuter trains under the Helsinki 
city center. The loop-shaped railway starts in Pasila and runs in a tunnel via Töölö, 
Helsinki city center, Hakaniemi and back to Pasila. 
 
 
Figure 1  City Rail Loop Infographic 
The public transport system must be able to accommodate a continuously growing 
number of passengers. At present there are nearly 1.4 million inhabitants in the 
Helsinki region. This number is expected to increase by 40,000 this decade and by 
more than 400,000 during the next few decades. 
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Picture 1 Screenshot of the City Rail Loop model (Finnish Transport Agency 2015) 
The City Rail Loop will enable efficient railway traffic in a large area. As a result of the 
new railway section, rail capacity can be freed up on the now too congested stretch 
between Helsinki and Pasila, allowing trains to run at more frequent intervals. 
 
The City Rail Loop will make the city center more accessible with trains running 
directly to Töölö and Hakaniemi. It will also improve the connections to the Olympic 
Stadium, the Helsinki Ice Hall and the Opera and draw more customers to the 
businesses in the area. (Finnish Transport Agency) 
 
 
Picture 2  Total model of the City Rail Loop (Finnish Transport Agency 2015) 
The case project involves infrastructural construction, housing construction in the 
station parts and it is mainly situated underground. The projects cost estimation is 
close to 1 billion euros. The project involves 15 different design disciplines with a 
rough division, 300 designers and 100 other consultants and officials..  
 
In this project there was a decision made to design the project in building information 
modeling environment by FTA and city of Helsinki. FTA and city of Helsinki decided to 
make City Rail Loop a project where BIM based design practices are developed (City 
Rail Loop Project Plan). City Rail Loop developed a BIM strategy together with the 
designers to achieve these goals that were set to project and minimize the risks that 
relate to the use of modeling in the project. 
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Picture 3  Example of detailed modeling in City Rail Loop (Finnish Transport 
Agency 2015) 
City Rail Loop BIM strategy was produced to gather all the goals for modeling and 
purposes of use for the models. Strategy points the ways to achieve these gathered 
goals. Strategy is a way to communicate these goals and ways to achieve them to all 
the different parties involved in the project. (City Rail Loop BIM Strategy) 
 
To achieve the goals developed in the City Rail Loop BIM Strategy describes: 
– requirements for different parties 
– resources needed for modeling 
– roles and responsibilities 
– information to be produced that supports decision making 
– information to be produced that supports that works as a upkeep document in 
the operation and maintenance phase 
– how service provider can assist on reaching the set goals 
– how it works as a part of preparation of offerings 
 
As a result of the strategy the project formed an information model development 
group that shares developed practices in different procurements. The group also 
brainstorms new ways of working and the best practices to be used in this project. 
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Picture 4  Cross-section of the City Rail Loop model (Finnish Transport Agency 
2015) 
 
This project will serve as a source of data for this master’s thesis. 
1.3 Goals of the Master’s Thesis 
In this master’s thesis the goals are to study what are the current good design 
management practices and processes that are used. This includes researching the 
collaboration methods and processes that are used in the case project and in 
literature. Through analyzing literature, following project meetings and doing inter-
views the goal is to define opportunities for further improvement. 
1.4 Research Questions 
The goals of the master’s thesis result in following research questions: 
– What is the current BIM process and how could the current BIM processes be 
developed? 
– What is done well in the current BIM design process? 
– What should be the BIM process to produce models and information 
efficiently and compatibly? 
 
Answers for the first questions are found from the literature research as well as from 
the empirical section of this thesis. The researched theories give sight on the current 
process of BIM design in theory. Also following the meetings and doing interviews will 
tell how the process is executed now in this case project. In the research question, 
BIM processes mean both information and work-flow processes.  
 
The following question concerning the current BIM process is hoped to be answered 
through the interviews. The answers for this question are the result of the inter-
viewee’s experience of case project and other projects.  
 
The third question will be answered through empirical data and all new techniques 
introduced in the theory. 
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1.5 Structure of the Master’s Thesis 
This master’s thesis consists of four main parts. They are theory research, collecting 
and analyzing empirical data, findings and conclusions. 
 
In theory/literature research the latest theories and models for co-operation design 
methods are studied. In analytics of empirical data following meetings, gathering 
interviews and other empirical data are presented. In findings the results of these two 
parts are combined. In conclusions the results of this master’s thesis are presented 
and evaluated. 
1.6 Research Framework and process 
The research of the case project was done during the end of the preliminary design 
phase. This is why the research framework is also mainly around preliminary design 
phase. From the empirical data and theory there also rises research that refers to a 
wider framework. There subjects cover also design in more detail design phases. 
 
 
 
Figure 2  Research in the case project timeline 
 
Research process was a bit different from a traditional process of a master’s thesis. 
Usually a master’s thesis starts with a literature research. In this thesis due to the 
case project’s schedule, the empirical data was collected first. The empirical data was 
collected in the end of the preliminary design phase. This was done because it was 
hoped to give results to improve the design process of the construction design phase. 
It was also a time when the project’s teams were collaborating to produce compatible 
models. This was found to be beneficial for the thesis. The research process of this 
thesis can be seen in the figure below. 
16  
 
Figure 3  The research process 
 
 
17 
 
2 Theory and description of previous 
knowledge  
 
Literature research is required in the master’s thesis. This literature research 
investigates BIM guidelines, BIM standards, Lean construction and knotworking. BIM 
guidelines and standards were selected based on their language. All the revised 
guidelines are written in English. These selected guidelines were researched on their 
approach to BIM processes: planning and execution. Guidelines and standards were 
selected for review to find if they contain new information for BIM processes in 
comparison to previous knowledge in the case project. Guidelines also give insight on 
the BIM implementation to a project. Guidelines and standards outside Finland were 
also researched to see if they would give more precise instructions for the processes 
than the Finnish guidelines.  
 
Other aspect of the literature research is the general process literature. These include 
Lean construction and knotworking. They are general process development tools to 
help problem solving in the project as well as to increase workflow and decrease 
waste in the process. They were selected because they are the latest process 
development tools introduced to the construction industry. 
2.1 BIM Project Planning and Execution 
This part of theory research studies different guidelines and standards for BIM 
processes. It researches the implementation of BIM in the project and the process of 
using it in design. 
 
In the researched guidelines and standards the process for BIM implementation and 
design is quite similar. The chapter is written in the form of this process. Different 
guidelines are referred based on which guideline gives the best and the most accurate 
descriptions of each phase of BIM based design process. The process starts from 
execution planning and continues to the co-operation and sharing the information in 
the design phase. The chapter covers the subjects that need to be planned in the project 
in order for it to be successful in each phase. This is the essence of the guidelines and 
standards.  
 
“Building Information Modeling (BIM) is a process focused on the development, use 
and transfer of a digital information model of a building project to improve the 
design, construction and operations of a project or portfolio of facilities.” (Messner, et 
al. 2011) 
 
First phase in implementing BIM to projects design is to develop an execution plan. 
Guides Messner et al. (2011), the VA BIM Guide (2010), AEC (UK) BIM Technology 
Protocol (2015) and Singapore BIM Guide (2013) state that to implement BIM, the 
project team must perform detailed and extensive planning. This BIM execution 
planning (BEP) should be performed at an early stage of a project. The plan should 
include opportunities, responsibilities and documentation of the process.  
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Guide by Messner et al. (2011) provides a procedure with following steps: 
 
1. Identify high value BIM uses during project planning, design, construction 
and operational phases  
2. Design the BIM execution process by creating process maps  
3. Define the BIM deliverables in the form of information exchanges  
4. Develop the infrastructure in the form of contracts, communication 
procedures, technology and quality control to support the implementation  
 
 
Figure 4  BIM Project Execution Planning Procedure (Messner et al. 2011) 
In addition to BIM Project Planning Guide (2011), AEC (UK) BIM Technology Protocol 
(2015) lists the following things to be included in the BIM execution planning: 
 
– Goals and Uses: Define the project’s BIM goals, uses and aspirations along 
with the workflows required to deliver them. 
– Standards: The BIM standard used in the project and any deviation from that 
standard. 
– Software Platform: Defines BIM software to be utilized and how 
interoperability issues will be addressed. 
– Stakeholders: Identifies project leadership and additional stakeholders and 
their roles and responsibilities. 
– Meetings: Defines the BIM meeting frequency and attendees. 
– Project Deliverable: Defines the project deliverable and the format in which it 
is delivered and exchanged. 
– Project Characteristics: Number of buildings, size, location etc. Division of 
the work and schedule. 
– Shared Coordinates: Defines the common coordinate system for all BIM data. 
Details modifications to imported DWG/DGN coordinates. 
– Data Segregation: Addressing model organizational structures where 
relevant to enable multi-discipline, multi-user access and project phasing as 
well as ownership of project BIM data. 
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– Checking/Validation: Defines the checking/validation process of drawings 
and BIM data. 
– Data Exchange: Defines the communication protocols along with the 
frequency and form of data exchange. 
– Project Review Dates: Sets out key dates for reviews of the BIM which all 
teams buy in to (both internal to the company and externally with the full 
design team). 
 
Project must be reviewed according to the BEP. These reviews must take place 
regularly. This ensures that models fulfill quality requirements, project achieves 
goals, workflow is maintained and BEP is being followed and developed. (AEC UK BIM 
Technology Protocol) 
 
Richards et al (2013) divide the execution plan to two separate phases: pre-contract 
and post contract. Reason for separation is that some of the content has to be agreed 
with the contracted designers and engineers. Content of the pre-contract execution 
plan is: 
– Project information 
– Employers information requirements 
– Project implementation plan 
– Project goals for collaboration and information modelling 
– Major project milestones 
– Project information model (PIM) delivery strategy 
 
Content of the post contract execution plan is: 
– Project information 
– Employers information requirements 
– Management 
– Planning and documentation 
– Standard method and procedure 
– IT solutions 
 
PAS 1192-2:2013 also emphasizes making a document of employer’s information 
requirements (EIR) before continuing to the phase of developing BIM execution plan. 
This includes collaborative working requirements and definition of information 
exchange. EIR is formed on the base of project execution plan.  
 
Next stage in the BIM process is creating the models and sharing of the information 
according to the execution plan. Individual designers first produce their models 
according to the minimum standard of modelling requirements. These requirements 
need to be decided in the execution plan. These models are then validated and quality 
checked for the use of other designers. After validation the revision is frozen and 
released. Validation is a process to make sure that models are fit for cooperation 
between disciplines. (Singapore BIM Guide 2013) 
 
An alternative process for publishing combined models is demonstrated in a master’s 
thesis by Jaakko Kinnari (2013). In this process the suggested format is IFC and the 
process of publishing is as is shown in the figure below. 
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Figure 5  Process of publishing models (Kinnari 2013) 
Models are rapidly changing through the project. A system for following these 
different revisions must be adapted to the process. Changes should be tracked and 
documented. This is especially important when models are created by several people. 
This is a task that the BIM coordinator of each discipline is responsible for. 
(Singapore BIM Guide 2013) 
 
2.1.1 Collaboration and information management 
Produced models are needed by other disciplines to be used as a reference to their 
own design. Sharing of models should be done on regular intervals. Other cooperation 
exists also in the project. This needed cooperation should be mapped. This mapping 
should show interactions between different disciplines. Different software solutions 
are available to effectively collaborate. Problems in the collaboration should be 
recorded and communicated to project parties. These collaboration methods should 
then be changed accordingly. (Singapore BIM Guide 2013) 
 
 
Table 1  Example of BIM project collaboration map in design phase  (Singapore 
BIM Guide 2013) 
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Other means of collaboration management is provided in the British standard BS 
1192:2007. It notes that the projects should follow standard processes that are then 
tuned project-by-project. This is the case especially when processes are those that 
describe the production of design. These include co-ordination of the project model 
files and production of drawings and models. These processes should be agreed on 
the early phases of the project by relevant parties of the project.  
 
Standard BS 1192:2007 and PAS 1192-2:2013 describes a common data area (CDA) 
that should be conducted for the sharing of information. The standard divides it to 
four parts: work in progress (WIP), shared, published documentation and archive.  
 
Work in progress section is for the use of in-design team. It consists of different 
drafts, concepts and versions. Each file in WIP should be work and responsibility of a 
single design team. Versions are evolving in WIP area and they should be tracked with 
filename index. 
 
Shared data includes information that is needed for coordination and cooperation. 
Here is where the ongoing design development happens. Shared environment can be 
separated to include project team are and client area. A file is moved to shared area 
when its classification is changed to fit for cooperation. To achieve this classification 
file must be checked by authorized person of the design team. The standard suggests 
this person to be the lead designer. These procedures prevent working with 
adversarial documents. It is also important to download models and files just once to 
shared area. Duplications of information can cause problems. Duplicate layers or 
parts in different models should be removed before uploaded to shared area. For 
example structural and architecture models could include duplicate parts in the work 
in progress area. New files or versions should also be tracked with a revision 
indicator.  (BS 1192:2007) 
 
Published documents are information that for example fit the requirements of 
tendering, costing, manufacturing, construction. These requirements set milestones 
for published document publishing. They are determined in the schedule of the 
project. When shared documents meet these requirements they need to be authorized 
by the client. After client approval they can be shared and stored in the published 
document section. (BS 1192:2007) 
 
Archive provides classification for knowledge of project history. Archive can also 
include every other kind of information that is not related to previously mentioned 
information. Material can include legal material, history of information transfers, 
operation and maintenance information. (BS 1192:2007) 
 
BS 1192:2007 also recommends using file classification system. A simple code is 
attached to the file to classify the file and give information about the content and its 
readiness. Different classifications are needed for file to switch from directory to 
another. For example file classified as B could mean ready for shearing. B then tells 
that the document fulfills the set list of requirements to get its classification. One 
useful classification is needed for quick information requests. These means that the 
document could be transferred to published documentation but the classification tells 
that it only fulfills this quick information request. For example it is not ready to meet 
the construction document classifications. 
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Figure 6  Common Data Area (BS 1192:2007) 
 
Other terms classification needed for information is the status of file. This should 
implicate the suitability of information to defined purposes. Classification is also 
needed for the designers. This refers on giving a role and a definition of the role for 
each member of the project team. Member of the team should be a part of at least one 
role. (BS 1192:2007) PAS 1192-2:2013 gives an example of status code definitions as 
shown in the table below. 
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Table 2  Status term codes in the CDE as in PAS 1192-2:2013 
 
Under these kind of status definitions it can be defined by discipline the collaborative 
needs for each element produced. These kind of definitions help to prioritize the 
design and to achieve better quality of the collaborative models. (Singapore BIM 
Guide 2013) Below is given an example of simple table to make these definitions. 
 
Table 3  Example of how to simply define the parametric needs of each model 
element by discipline 
 
 
 
BS 1192:2007, PAS 1192-2:2013 and other guidelines also emphasize the importance 
of standardized naming practices. Files and folders naming should be consistent and 
based on a national standard and extended with project specific naming standards. 
Same goes with the naming of spaces and layers.  
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Grids and origin should be agreed on between the project team members on an early 
phase of a project. (PAS 1192-2:2013 and BS 1192:2007) 
 
Nevertheless, the building information is more than just the visual model as described 
in the British standard PAS 1192-2:2013. It actually involves all documentation, non-
graphical data and the graphical model. The amount of this information increases as 
the project forwards. This is why the planning of information delivery and formats 
needs to be taken in to consideration in the project. This is what the actual 
collaboration in the project is. 
 
An important area of information is also volumes. Project should provide a strategy to 
communicate volumes to team members. This enables concurrent working with 
models. Volumes can be based on structure of cores and HVAC systems. These are 
important parts of the design. Clashes are not allowed for volume objects. Volumes 
are the responsibility of the designer. (PAS 1192-2:2013) 
 
In addition to previous classifications for shared documents the accuracy of models 
in each stage of the design should be planned (AIA Document E203 – 2013). This kind 
of classification is needed because as the components and systems in design 
progress, the level of detail is not simply looking at the model. It is easy for the author 
to know it but it is also easy for others to misinterpret it. Risk is that a measure in the 
model is referred as exact when the author has just given an approximation. (LOD 
Specification 2015) 
 
This kind of specification for Level of Development (LOD) is given in the document 
LOD Specification 2015. LOD compiles of six clearly interpreted categories: 
 
LOD100: Symbols in the model can show an existence of a component. 
Symbol doesn’t indicate the size, shape or precise location. Every part of 
LOD100 must be considered as approximate data. LOD100 is not a geometric 
presentation of a structure. 
 
LOD200: Model Elements are modeled as generalized systems or assemblies 
with approximate quantities, size, shape, location, and orientation. Non-
geometric information may also be attached to Model Elements. LOD200 
indicates a generic placeholder. They can be recognized as the component or 
system they represent.  They also could be just volumes or space reservation. 
Every piece of LOD200 information is approximate. 
 
LOD300: Model Elements are modeled as specific assemblies accurate in 
terms of quantity, size, shape, location, and orientation. Non-geometric 
information may also be attached to Model Elements. All these mentioned 
elements can be measured from the model without using notes or dimension 
call-outs. 
 
LOD350: In addition to LOD300 the needed coordination parts for the element 
are also presented. These parts include supports and connections.  
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LOD400: Model Elements are modeled as specific assemblies that are 
accurate in terms of size, shape, location, quantity, and orientation with 
complete fabrication, assembly, and detailing information. Nongeometric 
information may also be attached to Model Elements. LOD400 accuracy fulfills 
the needs for fabrication of the specific element.  
 
LOD500: Model Elements are modeled as constructed assemblies actual and 
accurate in terms of size, shape, location, quantity, and orientation. Non-
geometric information may also be attached to modeled elements. 
 
Level of development classifications have many development phases also between 
them. This is why they should be considered as minimum requirements. LOD 
specifications are cumulative. This means that if an element fulfills the requirements 
of LOD300 it must also fulfill the requirements in LOD100 and LOD200. LOD levels 
vary from project to project and that is why they should be defined again in each 
project. LOD Specification 2015 gives a listing of suggested detailed specifications 
for each building element. (LOD Specification 2015) 
 
Below is given an example of LOD specification for a single model element from LOD 
specification 2015: 
Table 4  Example of accurate LOD definitions for a single model element 
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LOD classification can be connected to the BIM elements in a simple listing called 
model element table. In the table the LOD level is defined for each element in each 
phase of the design. In this table the author (MEA) of each element as the LOD level 
are defined for each design phase. An example can be found below. It should be noted 
that is only defined the minimum content requirements and the actual models can be 
modelled at greater detail. (AIA E203 2008) 
 
 
Table 5  Example of model element table (AIA E203 2008) 
2.1.2 Other best practices in BIM processes 
Here are collected other best practices that are not noted previously in this chapter. 
 
AEC (UK) BIM technology protocol lists these best practices to be used in the model 
producing process: 
 
– It is imperative for smooth information exchange that clear guidelines are 
developed for internal and external collaborative working which maintain the 
integrity of electronic data. This is equally important for employer’s decision 
points, suppliers’ information exchange and the iterative model exchange of 
design data between these more formal deliveries. 
– Identify clear ownership of model elements through the life of the project. 
– Sub-divide models between disciplines and within single disciplines to avoid 
file sizes becoming too big or slow to operate within the agreed project 
volume strategy. 
– Understand and clearly document what is to be modelled and to what Level of 
Detail (LOD). Do not over model. 
– Define clearly the data (Level of Information (LOI)) to be incorporated into 
the BIM relevant to the stage. 
– Together, the LOD and LOI help to better communicate the expectations of 
BIM content and clarify the Level of Definition at any point in the design and 
construction process. Level of Definition = LOD + LOI 
– Avoid disconnect between the main 3D model and 2D views or output. 
Revisions to the project should be made “at source” (i.e. in the model) to 
rather than editing the 2D to ensure the integrity of the model and 
coordination between the BIM and its output. 
– Outstanding warnings shall be reviewed regularly and important issues 
resolved. 
– Where drawings are a product of the BIM, traditional drawing conventions 
still apply. 
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2.1.3 Summary of BIM execution and planning 
 
Previous chapter covered the BIM execution and planning. The researched guidelines 
and standards were good in giving answers for what needs to be planned in BIM 
based project for the implementing to be successful. The referred material was also 
good at giving lists of things to be taken into consideration.  
 
All of the guidelines were good on the level what is needed to be planned. They didn’t 
refer to good examples and they were written in very general level. There would have 
been a need for more accurate process descriptions. The description of how to share 
models and information was in a high level. On the other hand guidelines for model 
accuracy on each phase of the project were missing. This kind of definitions would be 
really useful for the users of guidelines. 
 
Many of the existing guidelines cover well housing building but only few cover 
infrastructure modeling.  So there is a need to develop BIM guidelines for 
infrastructure engineering and the BIM collaboration between infrastructure and 
housing engineering. 
 
The referred guidelines have differences in comparison to Finnish guidelines. For 
example the Finnish guidelines (YIV 2012) leave the BIM process open and the 
referred guidelines cover these matters in changing accuracy. For example the 
referred British guidelines give quite exact process description but leave open how 
that process can be achieved. The Finnish on the other hand gives possibilities on 
what can be done with BIM and leaves the process for the projects to decide. 
 
The guidelines model producing process can be summarized to follow the figure 
below. 
 
 
Figure 7  Model producing process according to the researched guidelines 
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All the guidelines suggest this kind of process for producing models. They might 
differentiate in details. 
 
Guidelines had their differences. Some were more specific on certain matters than 
others. In the following part there are gathered short reviews on each of the referred 
guidelines: 
 
National Guidelines for Modelling Australia 2009 
Australian national guidelines were not in very specific level. In this guideline there 
were mainly gathered possible uses for BIM in projects. It could be a good starting 
guideline for someone, who has just started working with BIM issues. Higher level 
BIM professionals would need a more specific guideline for managing the design 
process. It is a bit outdated to be used as a only guideline for current projects. 
 
Level of Development Specification 2015 (BIM Forum) 
This guideline offers the best guideline to refer for LOD specification. The need for 
LOD is explained well. Guideline also provides hands on tables for each construction 
element LOD specification. This provides a very good starting point for any project to 
develop LOD specifications. Guideline didn’t present an example for different LODs in 
different project phases. Guideline covered only housing engineering. LOD guideline 
for infrastructure engineering BIM elements would be needed. 
 
Georgia Tech BIM Requirements & Guidelines for Architects, Engineers and 
Contractors 2011 
This is a good basic guideline. Best parts of it are the required deliverables in each 
design phase, which can be used a base for any project. It also provides good process 
charts on how to validate models in each phase of the project. 
 
AEC (UK) BIM Technology Protocol 2.1  
This guideline is one of the best guidelines in implementing BIM. This is a must read 
for anyone co-operating with BIM or managing BIM processes. It provides complete 
listings for co-operation, sharing and other BIM requirements in a project. 
Represented BIM processes can be used in infrastructure engineering. 
 
Singapore BIM Guide 2013 
Guideline gives a good framework for BIM collaboration and information production. 
It also gives a very god listing for defining the collaborative needs for each building 
element.  
 
BIM ‘Best Practices’ Project Report University of British Columbia 2011 
This paper researches BIM practices from case studies. Guidelines researched in this 
paper are already quite outdated. Possible uses of BIM and other BIM practices 
through case studies are a good source of BIM information. Evaluation of each case 
project with areas of benefits, challenges and lessons learned is a good read. 
 
British Standard 1192:2007 
Headline of this standard is Collaborative production of architectural, engineering 
and construction information – Code of practice. This standards is good to refer in 
model sharing practices. It covers a classification system for deliverable information 
and a process for collaboration. 
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PAS 1192-2:2013 
Headline of this guideline is Specification for information management for the 
capital/delivery phase of construction projects using building information modelling. 
This guideline is extremely good in the viewpoint that it recognizes the need of all 
model related information co-operation. In BIM other deliverables are also needed 
and this guideline provides well explained processes on how to do just that. 
 
VA BIM Guide 2010 
This is an general level guide. It doesn’t go to a great level of detail. 
 
BIM Project Execution Planning Guide 2.1 2011 
This is a extensive guide for implementation and performing project execution plan. 
This guide is recommended referring material for BIM projects. It gives good outlines 
for information exchanges and identifying BIM goals and uses. It also defines how to 
create a supporting infrastructure and how to implement BIM to a project. 
 
Pre/Post Contract-Award Building Information Modelling (BIM) Execution Plan 
(BEP) 
These guidelines go through the needed content for BIM execution plan in narrow 
level. Mostly things needed to be included in the plan are gone through on a headline 
level with short descriptions. 
 
In short the best guidelines to cover following topics were: 
 
General guidelines: 
– National Guidelines for Modelling Australia 2009 
– Georgia Tech BIM Requirements & Guidelines for Architects, Engineers and 
Contractors 2011 
– VA BIM Guide 2010 
– Singapore BIM Guide 2013 
 
Information sharing and collaboration: 
– British Standard 1192:2007 
– PAS 1192-2:2013 
– Singapore BIM Guide 2013 
 
Model Accuracy: 
– Level of Development Specification 2015 
Execution planning 
– BIM Project Execution Planning Guide 2.1 2011 
– Pre/Post Contract-Award Building Information Modelling (BIM) Execution 
Plan (BEP) 
 
This chapter provided insight to specific BIM guidelines and what they have to offer 
to support design management. Next chapters revise other kind of methods for 
developing and managing processes. 
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2.2 Lean construction 
Last part of the theory described guidelines to avoid practical problems in the BIM 
producing process. Guidelines give solutions for everyday project information transfer 
and sharing practices. Next chapters focus more on the management side of the design 
process. Lean, integrated project delivery, concurrent engineering and knotworking are 
systems and philosophies to better manage the design and to create value for customer. 
 
Definition of LEAN 
“There is considerable confusion regarding what is meant by lean, lean construction 
and lean design in the extant literature, with many competing definitions and 
interpretations. Typically definitions are implicit vague, interpretative and/or based 
on references that eventually lead back to popular management literature. Mostly 
word lean is used to systems that are inspired by the original lean rather than being 
straight copies of the original one.” (Jorgensen, Emmit 2009). This is why in this 
thesis Lean is defined as a general definition as follows. 
 
Lean is production development philosophy that is based on the Toyota Product 
Development System. It emphasizes maximizing flow efficiency and resource 
efficiency and how both of them could be achieved. (Modig, Åhlstrom 2013) In their 
book Modig and Åhlstrom describe that main principles in achieving these goals are 
minimizing waste in the process and adding value for the customer. The seven wastes 
defined in Lean is shown in the picture below. This Lean cannot be applied straight 
from manufacturing industry to the construction industry due to the basic differences 
in their production. This has led to the development of a concept and theory of Lean 
construction. 
 
 
Figure 8  Key Lean principles and seven wastes of Lean 
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Definition of Lean construction 
“Lean construction refers to the application and adaptation of the underlying 
concepts and principles of the Toyota Production System (TPS) to construction. As in 
the TPS, the focus in lean construction is on reduction of waste, increase of value to 
the customer, and continuous improvement. While many of the principles and tools of 
the TPS are applicable as such in construction, there are also principles and tools in 
lean construction that are different from those of the TPS.” (Sacks, et al. 2009) 
 
Lean construction differs from TPS. The wastes mentioned earlier have been defined 
to better comprehend with construction industry in Lean construction as follows 
(Howell 2014): 
1. Oversupply  
2. Down-time/delays. 
3. Delivery scheduling delays and inadequacies. 
4. Waste inherent in physical construction (also related to estimation). 
5. Storage on site. 
6. Inadequate site planning 
7. Re-work and quality 
 
Last Planner 
Last Planner was chosen in this thesis under more accurate research due to its wide use 
in the industry. There have been good results achieved with the use of Last Planner. The 
process of last planner is mainly described here as it was executed in the case 
Cathedral Hill Hospital project. This was done because the process is really well 
presented through figures in the paper of Hamzeh, Ballard and Tommelein (2009). This 
was found uselful for this thesis. 
 
To prevent wastes mentioned previously Last Planner production control system was 
developed in the USA during 1990’s. It is a system that focuses on short period 
planning and management in the construction site. The central concept is to increase 
work flow and map dependencies between tasks. One part in Last Planner is preparing 
planning four to six weeks ahead. Its purpose is to make sure all the conditions and 
resources needed to start a task are fulfilled. The system follows the number of 
planned and finished tasks and their relation. If task is not fulfilled the purposes are 
examined. These purposes and analyzing them give sight in developing the 
construction process and preventing of these purposes. (Koskela, Koskenvesa 2003) 
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Figure 9  Last Planner System (Ennova) 
The Last Planner system of production control can be characterized in terms of the 
principles that guide thinking and action, the functions it enables to be performed, 
and the methods or tools used to apply those principles and perform those functions. 
(Ballard et al. 2009) These principles, functions, methods and tools are shown below. 
 
Principles: 
‐ Plan in greater detail as you get closer doing the work 
‐ Produce plans collaboratively with those who will do the work 
‐ Reveal and remove constraints on planned tasks as a team 
‐ Make and secure reliable promises 
‐ Learn from breakdowns 
 
Functions: 
‐ Collaborative planning 
‐ Making ready: constraints idenfication and removal, task breakdown, 
operations design 
‐ Releasing 
‐ Committing 
‐ Learning 
 
Methods and tools: 
‐ Reverse phase scheduling aka pull planning, visalization with stickies-on-a-
wall 
‐ Constraints analysis; constraint logs; risk registers 
‐ Task hierarchy: phase(process(operation/steps 
‐ First run studies 
‐ Daily huddles 
‐ Reliable promising 
‐ Metrics: percent plan complete, tasks made ready, tasks anticipated 
‐ 5  Whys analysis 
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Adaptation and comparing the use of traditional production planning system and Last 
Planner system had been widely researched. Implementing Last Planner to production 
planning gave good results in increasing the amount of planned assignments 
completed. Research done in USA, Chile, Brazil and Denmark showed a 10–70 % 
increase in productivity when Last Planner was used in construction projects. When 
system was implemented to Finnish construction projects the results were also good. 
Implementing the system gave an average of 16 % rise in completed weekly 
assignments. (Koskela, Koskenvesa 2003) 
 
Last Planner in design 
Last Planner was designed for construction sites but adapting the system to the 
design process has also been researched. The nature of construction design is 
iterative and managing is this process is often executed by the push method 
mentioned earlier. Applying Last Planner with modifications to meet the needs of 
design process tries to take this managing of schedule to pull method and make 
workflow from iterative to continuous method. (Hamzeh et al. 2009) 
 
These iterations that are being made in the design process can be value adding or 
wasteful. Foreseeing which iterations have negative impacts and which don’t is very 
difficult. Design process comprises complex tasks that entail reciprocal 
interdependencies and require sharing of incomplete information. (Ballard et al. 
2009) One feature of design process is also high variability that affects managing 
workflow. In his paper Ballard et al. (2009) highlight three main factors that 
distinguish production control during design: (1) greater uncertainty of ends and 
means reducing the ability to foresee the sequence of future tasks, (2) the impact of 
increasing execution speed of design tasks on removing constraints and making tasks 
ready for execution, and (3) interdependencies between design tasks that increase 
work complexity and the planning functions. To reduce the effect of these factors Last 
Planner advocates the principles mentioned in the listing above. 
 
In their paper Hamzeh, Ballard and Tommelein (2009) research implementing the 
Last Planner to design process. In the case project Last Planner integration was well 
planned and executed. The road map for applying last planner was the first thing to 
do. Key element for implementing the new management system was training the 
designers in the use of Last Planner. Then the project team produced the process map 
for the planning process. The process is shown below.  
 
34  
 
Figure 10  Process Map Depicting the Planning Process at CHH (Ballard et al. 
2009) 
The planning starts from Master Schedule where all the key milestones are identified. 
These milestones are then aligned. Activities to reach these milestones are then 
identified. The resources and time needed to perform these activities is researched. 
As a result of these identifications the reverse phase scheduling can be done. From 
the results of scheduling it is checked if they still match with the milestones. If they 
are not matching then the milestones or activities are modified. As a result of this 
process cluster specific phase schedule is produced. Next phase in the case projects 
process map is to produce integrated project delivery teams phase schedule. This part 
may not be compatible with other projects not using IPD.  
 
After these schedules the management is taken to a more precise level. Lookahead 
Plan is produced by selecting the items that from previous plans fall for this time 
period. Tasks are identified and analyzed. Task analyzes include identifying 
responsibilities, steps, sequence, resources and duration. Constraints and first run 
studies needed for completing task are identified. After these tasks are analyzed the 
result is six week lookahead plan. From the lookahead plan the planning is taken to 
more specific level when the weekly work plan is made.  
 
In the weekly work plan the last weeks plan is reviewed. The measurement tools of the 
Last Planner are now implemented and analyzed. Planned percent complete (PPC) 
tool is measured and the root causes for not completing the tasks planned are 
analyzed. From these analyzes the project team learns and can improve their planning 
in the future. 
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Information flow 
Planning the schedule and the process is not enough to have a good management 
over the project. Many different planning meetings are held inside the project. Project 
parties also need to design the flow of information inside the project and between 
different meetings. In CHH project they had developed a visual process chart to show 
the necessary information flows between clusters and different cyclical meetings. 
This visualization is shown in a figure below. 
 
 
Figure 11  Information Flow Model for Planning Process at CHH 
Integration in Finland 
Last Planner implementation has also been tried in Finland. In their paper Kerosuo et 
al. (2012) research the subject from viewpoint of Finnish construction design projects. 
They followed he meetings that the design groups held during the design process and 
compared the method used before and last planner method. Their one finding was 
that before LP the design team was lacking a controlled and systematic listing of 
different design tasks and problems that possibly impede the design. There was a lack 
of routine to handle these problems. Implementing LP resulted in changes in 
collaboration practices inside the design group. One of the changes was that the 
meetings moved from formal meetings towards meetings with emerging agenda. 
 
Interaction of lean and BIM 
In the paper of Mäki et al. (2013) were also comparison the traditional method with LP 
approach in BIM based design project.  Adapting Last Planner system to the design 
processes of a Finnish construction design project had advantages compared to the 
systems that were used before. Using Last Planner increased collaboration and 
change of information between designers. Last Planner increased the amount of 
completion of tasks that were agreed on. Most of the designers found Last Planner 
beneficial in their work. 
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Interaction of BIM and lean has been researched by Sack et al. (2009). They made a 
literature review of BIM and lean properties supporting and impeding each other. 
Although lean and BIM are two separate issues they found out that there are possible 
synergy possibilities. Research’s finding was also that the three lean organizational 
viewpoints have all been researched individually in AEC industry but not as a whole. 
When researching synergies, research group created a matrix of BIM and lean 
practices supporting and impeding each other. The matrix and tables can be found 
from the appendix. 
 
Value Stream mapping (VSM) 
Last planner is not the only tool researched under lean construction. Other tools 
developed from TPS used in AEC industry are value stream mapping, A3-problem 
solving technique and ‘5 x why’- method. Value stream mapping is a tool to analyze a 
process and the parts of it that are actually adding value. Value stream mapping 
visualizes the process and then defines the parts that are value adding for the product 
in the process. This value adding time is compared to the time of the whole process. 
When they are compared, it results in knowledge on efficiency of the process. From 
VSM it is easy to interpret the bottlenecks and wastes in the process. First current-
state map is produced and analyzed. Second future-state map is planned. Method has 
been tested in construction in Yu et al. (2009) and Rosenbaum et al. (2014) which 
resulted in decreased total duration. Research in applying the system to construction 
design was not found. 
 
 
Figure 12  Example of value stream mapping (Yu et al. 2009) 
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A3 Problem solving 
A3 problem solving report is a visual, A3 size template for systematic problem 
solving. It establishes a basic outline for user to successful resolution. It is used for 
solving everyday issues in our daily work life. (Sobek & Jimmerson 2006) 
 
The outline is as follows: 
1. Issue statement: a descriptive title for the report. 
 
2. Background to the problem: relevant information to connect the issue with the 
broader organizational and historical context. Identify the problem. 
 
3. Current Condition: an iconic diagram that describes how the process currently 
works, with the main problem labeled and data describing the extent of the 
problem. If possible, go and see problem process first hand. 
 
4. Cause Analysis: chain of cause-and-effects leading to the root of the problem. ‘5 
x why´ root cause analysis may be applied. The apparent direct cause is rarely the 
root cause.  
 
5. Target Condition: proposed countermeasure(s) to the root cause(s), an iconic 
diagram that describes how the new process will work with the proposed 
countermeasure(s) implemented, and predicted performance. 
 
6. Implementation plan: the actions required to realize the target condition, who 
will take each action, and when. 
7. Follow-up plan: how and when the user will verify that the target condition was 
realized and that the predicted results were achieved. Obtain approval from 
appropriate authority. 
 
8. Results: the actual results of implementation. 
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Picture 5  Example of A3 template (Jimmerson et al 2005) 
 
This kind of systematic way of problem solving makes sure that all steps required for 
solution are taken. It is important to facilitate the schedule and the persons 
responsible for the actions to achieve things done. The heart of this system is to truly 
analyze the root cause instead of the symptoms. (Sobek & Jimmerson 2006) 
 
‘5 x Why’ Root Cause Analysis 
‘5 x why’ is a part of Toyota Production System. Toyotas famous engineer Taiichi 
Ohno developed this simple system. When production faced problems, people tended 
to blame each other for them. His favorite tool for solving these problems was 5whys 
analysis. (Benjamin & Muthaiyah 2010) 
 
Here is Ohnos infamous example of the use of 5whys: 
Question 1: Why did the robot stop? 
Answer: The circuit is overloaded, causing a fuse to blow. 
Question 2: Why is the circuit overloaded? 
Answer: There was insufficient lubrication on the bearings, so they locked up. 
Question 3: Why was there insufficient lubrication on the bearings? 
Answer: The oil pump on the robot is not circulating sufficient oil. 
Question 4: Why is the pump not circulating sufficient oil? 
Answer: The pump intake is clogged with metal shavings. 
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Question 5: Why is the intake clogged with metal shavings? 
Answer: Because there is no filter on the pump. 
 
This zero cost analysis can bring easy way of finding the root of problems rather than 
the symptoms. (Benjamin & Muthaiyah 2010) 
  
Integrated design and construction + lean practices 
Implementing lean to a construction design process does not come without 
difficulties. To tackle these difficulties Jorgensen and Emmitt (2009) in their paper 
list following issues to be important in achieving good results: 
 
– Value specification 
– Active client, user and stakeholder involvement 
– Decision and decision process transparency 
– Transparency regarding value and waste consequences of design decisions 
– Management of design iteration processes 
– Collaborative design with contractor and supplier involvement 
– Commitment from project participants (including suppliers) 
– Project team learning 
2.3 Co-operation management methods 
In this chapter four methods for collaborating working and their design management 
are introduced. These methods were selected under revision because they are known 
to be used and tested in the construction industry. 
2.3.1 Concurrent engineering 
Concurrent engineering is production management philosophy that arises from the 
manufacturing industry. Because of achieving faster product development times 
there, it has raised interest also in the AEC industry. The key idea behind concurrent 
engineering is to use overlapping processes and shortening completion times instead 
of using sequential processes. (Bogus et al 2005) 
 
So the number one feature in concurrent engineering is shortening of design schedule. 
This chapter revises what are the key factors for one to be able to shorten design time. 
This means understanding the nature of tasks at hand and the information flows 
between tasks. Understanding these requires understanding of task related concepts: 
dependencies, evolution, sensitivity, rework probability, upstream and downstream 
information. 
 
Starting and completing a task requires certain information. Weather the source of 
information is from completing or partly completing another task determines the 
dependency between these two tasks. If a downstream activity requires information 
from upstream activity, they can be called dependent. Tasks can be categorized to 
four dependency classes depending on the required information exchange between 
them. This determines how they can be overlapped. Categories are dependent 
activities, semi-independent activities, independent activities and interdependent 
activities. (Bogus et al 2005) 
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Figure 13  Four types of activity relationships (Prasad 1997) 
Independent activities are the only ones that can be overlapped without a risk. 
Overlapping dependent activities increase risk of delay. Preliminary information 
exchange between tasks in the beginning of tasks can reduce the risk. (Bogus et al 
2005) 
 
When overlapping tasks, the sensitivity between them must also be taken into 
consideration. Sensitivity is a concept which determines how changes in information 
affect the tasks. The amount of rework needed is the measure for sensitivity. (Bogus 
et al 2005) 
 
Example:  A and B are overlapped. B receives information from task A. This affects the B 
and changes and rework is required. In this case A and B had sensitivity between them. 
 
Evolution describes the rate at which design information is generated from the start 
of an activity through the completion of the activity. (Bogus et al 2005) 
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Figure 14  Fast and slow evolution (Bogus et al 2005) 
Evolution and sensitivity characteristics of tasks are used to identify overlapping 
possibilities. Optimum conditions for overlapping are achieved when dependent tasks 
have a low sensitivity and a fast evolution. (Bogus et al 2005) 
 
In their paper Bogus et al. (2006) introduce strategies for overlapping design 
activities. Strategies vary by the cholesterics shown above. Using these strategies 
project managers can reduce overall project delivery time. These strategies either 
speed up the evolution of a task or reduce the sensitivity. 
 
Strategies for speeding up evolution: 
 
Early freezing of design criteria 
Early freezing of design criteria allows early release of information for downstream 
tasks. Strategy requires early commitment for the design criteria. This reduces 
uncertainty of information to downstream activities. Freezing strategy might lead to a 
situation where the design solution is not optimized. Worst case scenario is that 
selected criteria cannot be established and amount of rework increases. 
 
Early release of preliminary information 
Early release of preliminary information from upstream activity allows the 
downstream activity to start before upstream task is complete. Too early release 
increases the risk of changes in the preliminary information which can lead to 
increased amount of rework. 
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Prototyping 
In prototyping a working model of current best knowledge is gathered to be presented 
for downstream activities. This promotes communication among project designers. 
Prototyping can be used with complex systems and when there are many pieces of 
information to be relied to downstream activities. Prototyping allows the downstream 
activity to begin when the model is complete, but when the design is not complete 
and accurate. 
 
No iteration No optimization 
In a slow evolving activity limiting iteration and optimization speeds up the evolution. 
There can be set time limitations or a limitation for number of iterations. When time is 
up or the times of iteration are used the best solution achieved by then is used for 
further development. This strategy is basically just setting time limits for design. It 
includes the same risk as early freezing of design criteria which is that non optimized 
solution might add costs further in the project. Over optimization on the other hand 
might also lead to increased cost. For example if designer over optimizes rebar 
amounts, it might lead to more complex system that increases overall costs. 
 
Standardization 
Using standardized products, components and design solutions speeds up the 
evolution of an upstream activity and allows faster information exchange to 
downstream. Solutions should the kinds which are used repetitively in projects. Risk 
lays in non-optimizing the design solution. Strategy also includes a positive risk of 
decreasing costs. Standardization may eliminate sub-optimal solutions and increase 
the contractibility of the design.  
 
Strategies for decreasing sensitivity: 
 
Overdesign 
In overdesign strategy designers make rough, conservative estimates that allow the 
downstream activities begin before the upstream activity is complete or even begun. 
Conservative estimates are given on size or strength of project components. 
 
Set-based design 
Set-based design is a design strategy to decrease the sensitivity of downstream 
information. In this strategy a set of design solutions are developed simultaneously. 
As design progresses the optimum solution is narrowed down. To reduce rework the 
design team must commit to the first set of solutions. Consequence of this strategy is 
increased design costs if compared to developing a single conservative solution.  
 
Decomposition 
In decomposition strategy the upstream activity is divided to smaller packages. This 
might create faster evolution. Decomposition should be used when other strategies 
cannot be applied. Objective of the strategy is to create new activities that can be re-
evaluated and overlapped using other preciously mentioned strategies. 
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These strategies can be used to reduce delivery times. Combining different strategies 
is also possible. To reduce risk of rework strategies should be applied activities with 
matching characteristics. In figure below strategies are put to framework of their 
usability in different activity characteristics.  
 
 
Figure 15  Use of overlapping strategies with different activity characteristics 
(Bogus et al. 2006) 
2.3.2 Project Alliancing 
This chapter gives a general description of what is usually meant by project alliancing 
(PA). PAs history starts from the beginning of 1990s oil industry projects in UK. After 
achieving good results there it was then used for the same purpose in Australia. First 
construction project delivered with PA was in 1997.(Lahdenperä 2009.) From there it 
has spread around the world.  
 
PA has established a stable position as form of project delivery in construction projects 
around the world, including Finland. Alliance is usually modified to match the 
application country’s legislation on public procurement. This is why alliances might 
differ country by country. This is why in this thesis the general essentials and principles 
are researched. 
 
Definitions for project alliance: 
1.  “A project alliance is where an owner (or owners) and one or more service 
providers (designer, constructor, supplier, etc.) work as an integrated team to 
deliver a specific project under a contractual framework where their 
commercial interests are aligned with actual project outcomes.” (Ross 2003) 
 
2. “Project alliance is a project delivery method based on a joint contract 
between the key actors to a project whereby the parties assume joint 
responsibility for the design and construction of the project to be 
implemented through a joint organization, and where the actors share both 
positive and negative risks related to the project and observe the principles of 
information accessibility in pursuing close cooperation.” (Lahdenperä 2009) 
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Essential part and the key idea of project alliancing is risk and reward sharing among 
participants. They share the risk management and outcomes of the project together. 
This provides the foundation for alliancing and to which all other characteristics pin 
to: collaboration, making best-for-project decisions and innovation. Goal of these 
essentials is to achieve value for money to the owner. (National Guide to Alliancing 
2015) 
 
 
Figure 16  Phases of project alliance (Pellinen 2012) 
Success factors for Alliancing are according to the Australian National Guide to 
Alliancing (2015): 
 
Integrated, Collaborative Team 
Team includes members from owner and non-owner side of the project personnel. The 
team works under the alliance values and established project culture. 
 
Project Solution 
Project solution includes the design, construction methods and project delivery 
arrangements.  
 
Commercial Arrangements / Commercial Framework 
The arrangement reflects the project solution. Risk and reward sharing directs the 
project participant behavior to desired direction to achieve the project goals. 
 
Target Outrun Cost (TOC) 
TOC is the estimated actual costs of all assets in the project. It reflects the project 
solution and commercial arrangements. 
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Figure 8  Alliance success dynamics (National Guide to Alliancing 2015) 
Key features/values of Alliancing are (National Guideline to Alliancing 2015) also 
called as the soft elements of alliance (Lahdenperä 2009): 
 
Risk and Opportunity Sharing 
Encourages effective collaboration. Owners may hold on to some risks to gain 
maximum value for money. Traditionally the risks of the construction phase have 
been 100 % allocated to contractor. Now owner and the designers also share the risk 
of construction phase and vice versa to the development phase. 
 
Commitment to ‘no disputes’ 
This is a mechanism that prevents quarrelling and juxtaposition in projects. 
Disagreements of course arise inside the project but they are solved in the projects 
own disagreement mechanism rather than in court. 
 
Best-for-project decision making 
This kind of method is applied because in some cases the participant’s self-interests 
might collide with the projects benefits. In alliance this is avoided by tiding the 
participants together by rewarding them by the success of the project. In case of 
alliance owner trades-off some of the traditional decision making rights for the 
collaborative decision making. 
 
No fault-No blame culture 
Rather than blaming for failure or poor performance the project team focuses on 
solving the problem and its consequences.  
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Goof faith and integrity 
The requirement to act in good faith is generally limited to the performance of the 
collective obligations and responsibilities of the alliance. It is nevertheless a vital 
element to achieve concurrent risk sharing. 
 
Transparency 
Open book arrangement makes it possible for all participants to actually see all the 
costs in the project. It is required to maintain integrity in the project. 
 
Joint Management/Alliance organization 
Descriptions referred from National Alliance Guidelines (2015) and supplemented with 
more accurate descriptions when needed from Lahdenperä (2009). 
 
The organization in alliance comprises of both owner and non-owner personnel 
(NOP).  
 
 
Figure 18  Alliance organization (Lahdenperä 2009 and National Alliance 
Guidelines 2015) 
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Alliance Leadership Team (ALT) 
All the participants provide their best resources for the ALT. Members must have 
decision making capability inside their own organizations. 
 
Responsibilities: 
– Creates team spirit and operational vision and maintains them  
– Creates principles of organization and sets goals for project organization  
– Approves alliance and operational and cost goals Evaluates and accepts 
alliances action plan and procedures  
– Appoints and authorizes alliances project manager  
– Appoints and accepts members of PMG  
– Assists in the maintenance of interest group relationships 
– Seeks out best resources of participating organizations  
– Monitors outcome and corrects direction as necessary Defines and solves 
differences in views between participants 
 
Alliance Manager (AM) 
This person is selected by the ALT to lead the alliance. The AM reports to the ALT and 
is responsible for the delivery of the project. Typically this person is a highly 
experienced project manager from a NOP and chairs the AMT. AM is the chairs the 
project management team. 
 
Project Management Team 
Project management team comprises of at least one member of each contracting 
partner. They are full time participants in the project. Members of the team can 
change according the needs of the project at each phase. Goal for the group is to 
make unanimous decisions. If not achieved alliance manager uses his authority to 
push the project forward without consensus. 
 
Responsibilities:  
– Responsible for delivery of agreed structure/system  
– Approves and authorizes rest of project organization  
– Manages project implementation on operative level  
– Provides effective (work) supervision for rest of project organization  
– Monitors, forecasts and reports on implementation to ALT  
– Undertakes necessary corrective measures 
 
Project Organization 
The task of project organization is to execute the project. Double roles are not 
allowed. Each member has a clear responsibility for certain project section and tasks.  
 
Responsibilities: 
– Responsible for practical implementation and achieving of result 
– Has a clear scope of liability by actors with respect to outcome  
– Made up of actors appointed with interest of project in mind  
– Operates as a united team forgetting the views of the background 
organizations 
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This is the typical Alliancing organization. In addition to that, there might be a need 
for sub consultants. If the project realizes the need for some extra experience that 
cannot be found inside the project personnel, other consultants are hired to support 
the project. 
 
Organization is an important factor for alliance to succeed. But what really ties the 
participants together is the commercial model of alliance. 
 
With the commercial model of alliance (also called alliance compensation model) 
the participants are tied together to achieve common goals. Basic idea is that based 
on the open book principle where everyone wins or everyone loses based on the 
success of the project. The main part of this model is the Target Outrun Cost (TOC). 
(Lahdenperä 2009, National Alliance Guidelines 2015, Love et al 2010) 
 
Target Outrun Cost is result of project design and the estimated costs that have been 
counted with the transparency principle. TOC consists of estimated project costs, 
corporate overhead costs, marginal profit of participants and project-specific 
overhead costs. TOC is formed in collaboration and alliance participants are 
committed in reaching it. Their profits from the project are tied in achieving it. Other 
meters for the success of the project can be included in the commercial model. This 
kind of profit tiding Key Result Areas (KRA) could be safety, schedule or 
environmental issues. (Love et al 2010) 
 
 
Figure 9  Alliance Commercial Model (Love et al 2010) 
Alliance commercial model is formed of three limbs: project costs, fee and risk/reward 
performance incentive payment. (Love et al 2010) 
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Project costs 
In alliance the owner commits in compensating all direct project costs that fall on 
NOPs. This is the risk of the owner and this is why the alliance must be based on 
mutual trust. 
 
Fee 
In alliance project NOPs are responsible for the success of the project with their fee. 
In short if the project fails, no profit is made by the participants. The fee is 
compensated if the project results in ‘normal performance’. 
 
Risk/Reward 
NOPs receive a penalty or bonus based on the performance in non-cost related 
measures. This part of the model varies project by project.  
2.3.3 Integrated Project Delivery 
Integrated Project Delivery (IPD) is a new kind of contracting form for construction 
projects. IPD is used to describe significantly different contracting forms. This is why 
IPD lacks a uniform definition in the construction industry. Although there can be found 
uniform characteristics of it in many sources. (Kent and Beckerick-Gerber 2010). These 
characteristics are researched in this chapter. Integrated Project Delivery hasn’t been 
found possible to be applied as it is to Finland by local construction industry. This is why 
in this chapter I will concentrate on the key principles and catalysts for IPD that still 
could be beneficial for developing the current design management processes. 
Nevertheless, Integrated Project Delivery: A Guide (AIA 2007) defines IPD as follows: 
 
“Integrated Project Delivery (IPD) is a project delivery approach that integrates 
people, systems, business structures and practices into a process that collaboratively 
harnesses the talents and insights of all participants to optimize project results, 
increase value to the owner, reduce waste, and maximize efficiency through all phases 
of design, fabrication, and construction.”  
 
IPD tries to solve a problem of a construction industry. The problem of traditional 
processes has been that the self-interest of project participants clashes with the 
projects goals and lacks innovation. This might also lead to rise in costs and time 
consumption. IPD tackles the problem by introducing a model of mutual 
responsibility. (Thomsen et al 2009) Realization of IPD is that effort in design phase 
will result in cost and time savings in the execution phase. (AIA 2007) 
 
The guide (AIA 2007) claims that the IPD principles are compatible with every form of 
project delivery. 
 
In the heart of IPD are new kind of contracts that bond all project members to mutual 
goals and their success. In a nutshell, if the project fails, all participants lose money 
and if the project succeeds, everyone wins. (AIA 2007). With other words project 
members share the risks of the project with the owner or client. (Zhang and Li 2014) 
This is achieved through open environment of information sharing in the project. (AIA 
2007) 
 
For IPD to be successful all the parties must follow the following key principles (AIA 
2007): 
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Mutual respect and trust 
Understanding the importance of collaboration and committing to work as team in the 
best interest of the project. 
 
Mutual benefit and reward 
Incentives in the project are tied to achieving project goals. 
 
Collaborative innovation and decision making 
Free exchange of ideas stimulates innovation. Key decisions are evaluated by the 
project team. 
 
Early involvement of key participants 
Key participants are involved in the project as early as practical. Having the best 
knowledge at the beginning of the project is beneficial. At the early stage of the 
project the decisions made have the most impact. The new idea here is for contractor 
to also contribute to the design in larger scale. 
 
Early goal definition 
Project goals are developed early, agreed upon and respected by all participants. 
 
Intensified planning 
IPD approach recognizes that effort put to planning will increase efficiency and result 
in cost savings in execution phase. 
 
Open communication 
Team performance is based on honest and open communication. Responsibilities are 
clearly defined and culture of problem solving is established instead of blaming 
culture. Disagreements are perceived and solved as they occur. 
 
Appropriate technology 
Cutting edge technology is used to support the goals of the project. Open and 
transparent data structures with the technology supporting it are essential.  
 
Organization and leadership 
Roles are clearly defined project-by-project bases. Leadership is taken by the team 
member with most competence regard to specific work and services. Competence is 
supported by the knowledge of the whole project team. 
 
IPD mimics and has its roots in project alliancing as it can be seen from the key 
principles of IPD presented above. IPD also uses similar idea of risk/reward shearing 
between participants. (Lahdenperä 2012 and Zhang & Li 2014) IPD in addition 
emphasizes the early involvement of designer and contractor. IPD takes contractor 
involvement further than Alliancing. In IPD all sub consultants and subcontractors are 
counted as key participants who are involved in the process of developing the project 
as well as managing it. This depends on the project needs. (Aschraft 2011) 
 
Being developed at 21st century IPD also emphasizes some newer characteristics 
compared to Alliancing. These include co-location and BIM. (Aschraft 2011). 
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Kenig et al. (2011) call these newer characteristics as catalysts for IPD. They include 
in these catalysts: multi-party agreement, building information modeling, lean design 
& construction and co-location of the team. Below is explained how these work as a 
catalyst. 
 
Multi-Party Agreement 
Including all the key project participants under one contract, same set of rules and 
behavior supports IPD projects. 
 
BIM and IPD 
Collaborative decision making is fundamental for IPD. BIM supports this and also in 
other means of collaborative project delivery. The key is the integration of 
information that BIM makes possible. BIM also adds value for owner in the facility 
management phase. Previously owners might have faced information loss at the end 
of construction phase. BIM can work as a way to conserve this required information 
for facility management. 
 
The key for successful BIM implementation in IPD is to use one shared BIM instead of 
several separate ones. 
 
Lean 
IPD and lean both strive for the same outcome of adding more value for owner. Early 
adaptation of both principles will lead to more successful outcomes.  
 
Co-location 
The basic idea of co-location is that it raises the amount of communication between 
project participants. This leads to better ideas, solutions and innovations. Co-location 
office encourages members to face-to-face communication. (Thompson & Ozbek 
2012) 
 
Co-location rises to its full potential in large projects. Smaller projects can benefit 
from shorter periods of co-location, say 2-3 days a week. (Thompson & Ozbek 2012) 
 
In co-location office each cluster is producing visual material on their schedule, costs 
and BIM for other to be observed. (Thompson & Ozbek 2012) 
 
Not all members of the project needs to be situated at the co-location office. The key 
personnel, people working full time for the project and at least one representative of 
each participating company should be present. (Thompson & Ozbek 2012) 
 
Co-location removes the constraints of the different company cultures in a project 
and lets the project to develop a new culture of working – best for project. Co-location 
participants also increase their knowledge on the design work of other principles. A 
good way of yet increasing the amount of braking barriers between designers is to 
relocate the designers inside the office on frequent periods. This method forces the 
office members to interact with new project team members. (Thompson & Ozbek 
2012) 
 
52  
Co-location makes the information exchanges easier. In this environment it is always 
possible for someone to question anyone. This possibility cuts the middleman that 
used to be the representative in design meetings for that specific discipline. The one 
that requires some information say for a design solution can ask that question 
frequently from the person with the best knowledge on the matter. (Thompson & 
Ozbek 2012) 
2.3.4 Knotworking 
 
Integrated project delivery and Big Room collaboration have been methods that have 
been developed along with introduction of BIM to ensure collaboration inside 
construction project. They apply well to large scale projects where the whole resources 
of a design team can be directed to a single project. The implementation of these 
methods to Finnish projects is challenging due to small project size. Because of this, 
knotworking has been developed to deal with the collaboration issues. (Kerosuo et al. 
2013). Knotworking can also be called as agile co-working sprint. (Lavikka et al. 2013) 
This chapter revises research papers covering the subject and represent the process. 
 
The concept of knotworking was created in the research and development of health 
care conducted in the Center for Research on Activity, Development and Learning 
(CRADLE) at the University of Helsinki. After its initiation it has been adopted to 
various projects internationally in educational and social sciences. (Kerosuo et al. 
2013).  
 
Kerosuo in her paper BIM-based collaboration across organizational and disciplinary 
boundaries through knotworking (2015) defines knotworking as follows: “Knotworking 
is introduced as a new idea and an emerging practice for enhancing collaboration 
across organizational and team boundaries in BIM-based building projects. 
Knotworking refers to co-located ‘knots’ that are organized on a temporary basis to 
solve a specific task, a problem or an open question requiring multi-disciplinary 
expertise in a building project.”  
 
Another definition in a paper Knotworking - A novel BIM-based collaboration practice 
in building design projects (Kerosuo et al. 2013) defines knotworking as follows:  
“Knotworking represents a distributed collaborative expertise in pursuit of a task that 
is organized among designers from different design disciplines. Construction 
processes involve phases and tasks that cannot be solved in one organization only, as 
integration of expert knowledge from various sources is needed. Through 
knotworking, groups of people, tasks and tools are set to work intensively for a short 
period of time to solve a problem or accomplish a task.” 
 
Basic characteristics of knotworking are identifying a knot in the process and 
gathering the right people to solve it. Task usually requires problem solving and 
expertise of different disciplines. Solution might be complex. It is not a same thing as 
having a meeting. (Kerosuo et al. 2013) In comparison to normal meetings 
knotworking sessions unclear issues are not left to solve between meetings, but 
rather in the session. (Korpela 2015) 
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Figure 20  Knotworking process 
The planning of knotworking starts from defining the phases of the project where 
knotworking is needed. In the planning it should also be selected the personnel with 
the expertise and capability of decision making to solve the occurred challenges. 
These participants should also have problem solving ability and openness to other’s 
ideas. (Korpela 2015). Kerosuo et al. (2013) also suggest based on their research that 
client immobility should be required in knotworking sessions. This eases the decision 
making in the sessions. 
 
Preparing the agile co-working sprint must be done carefully to achieve good results. 
In preparation sessions the goals of the knot must be defined. Other issues to be 
prepared are added customer value, working methods and an action plan supporting 
of achieving the goals and added customer value. In addition to these, also practical 
issues should be discussed. These include the compatibility issues of different design 
software and supplies of other technology that supports the co-operation. In the 
preparation meetings the homework for participants should also be decided. (Lavikka 
et al. 2013, Kerosuo 2015)  
 
The actual knotworking sessions are then executed according to the action-plan. The 
sessions, researched in the papers Lavikka et al. (2013) and Kerosuo (2015), started 
with info section. In this part the participants were to motivate, inform of goals and 
share the action plan. The agile co-working sessions were then divided to co-working 
and individual work sessions. During co-working the new produced information were 
shared and discussed. 
 
After the knotworking session has come to conclusion and achieved the results it is 
important to communicate the results. Results should be communicated to all the 
project personnel. Further implementation of results to the design must be applied if 
they have not been applied already at the session. (Lavikka et al. 2013) 
 
Outcomes of using knotworking are described in the research papers mentioned 
before in this chapter. Knotworking increased the understanding of each other’s work 
between participants. The speed of information exchange was raised due to co-
location. Participants found an advantage in commitment to the goals that were set 
together. They also believed that the designers are more committed to the design 
solutions made during the session. The visual results achieved were found to be 
beneficial for customer decision making. (Lavikka et al. 2013) 
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In the paper of Korpela (2015) the view point of client was researched. The research 
noted that knotworking was beneficial in transforming the needs of client to the 
design team. During the knot the designers could ask clarifying questions from the 
client as work progressed. Client also became more aware of client’s own needs 
during the process. In total knotworking worked well as a collaboration method in 
papers case project. Using the expertise of all parties to improve the design solution 
was achieved. 
 
All the research papers investigated in this thesis agreed on that knotworking works 
as a good new BIM collaboration method.  
2.4 Summary of theory research 
 
This second part of the thesis covered the subjects related to developing design 
management from different approaches. The different subjects covered the 
development of design management from detail level of BIM format issues to whole 
philosophy of process improvement. 
 
Following text is meant to summarize how these researched methods can be applied 
to improve design management in projects. Summary also covers the key points of 
each subject. The figures give insight on how these different subjects relate to the 
construction process. 
 
The researched guidelines gave a lot of hands on, practical suggestions and 
requirements for BIM design management. Following the guidelines in a project, 
makes BIM design possible. They can be considered as a minimum level of 
management needed in a project. Guidelines varied a lot on the level of detail. Their 
appliance to infrastructure engineering was found to be poor in some cases as they 
focus more on housing engineering. The guidelines for collaboration and information 
exchange on the other hand apply to both. 
 
Following picture describes how the different guidelines differ in their coverage in 
relation to the whole construction process. Contents of the guidelines differ from 
covering the whole BIM process of the project to detailed level of matters in small 
parts of the process. The guidelines that cover the whole construction process might 
not go into as much of a detail as the guidelines that cover just a certain part of the 
process.  For example general guideline as Singapore BIM Guideline tries to cover the 
whole process where PAS and BS standards only cover a specific area of the process. 
 
 
Figure 10  Guideline coverage in relation to the construction process 
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The figure shows that not a single guideline can be used to fully manage the BIM 
process. Understanding of the process is needed in the detail level and this requires 
referring to specific guidelines. 
 
Alliance and IPD project deliveries approach was different from BIM guidelines. The 
key elements of these methods were the contractual/financial tiding and early 
involvement of key parties in the project. Having all the possible expertise at the 
beginning of the project, where the decisions with largest effects, sound like a great 
idea. In according to these elements one of the key element for these methods were 
the best for the project ideology. Contractual tiding forces the parties to work for the 
project rather than their self-interests. 
 
 
Figure 22  Alliance and IPD are project delivery methods for the whole construction 
project 
Knotworking was a method that can be applied to certain problem or design phase 
where intense information exchange is needed. Because of this it can be applied to be 
a part of any design process. Following picture helps to  
 
 
Figure 23  Knotworking can be applied to certain identified, critical parts of the 
process 
Lean on the other hand can be described as a philosophy of constant development. 
When lean is seen this way, it can’t be considered as a project based design 
management. The framework of lean covers everything done in one’s business. Of 
course methods and techniques from TPS have been applied to develop processes in 
construction industry as well. This was defined as Lean construction. Applying these 
TPS techniques might be a good starting point for one to start managing 
development. 
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Figure 24  Lean philosophy and lean construction framework 
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3 Research methods 
 
Research methods in this thesis consist of four different methods. They include 
interviews of project personnel, design management and BIM process literature 
research, the case project’s meeting analytics and common data area analytics. These 
methods were selected to support the goal of the thesis and to find answers to 
research questions. 
 
 
Figure 11  Research methods 
Research in this thesis was done based on the case project. The case project provided 
a fruitful opportunity to research the BIM based processes in action. This provided 
more realistic view and data to support research. In the case project design was done 
in three separate design groups. These groups had a different approach in the design 
processes and the use of BIM.  
 
Wide use of BIM was required by the client in the project. It was interesting 
opportunity to see the difficulties and opportunities that this decision results. 
Especially the solutions to these problems are interesting and beneficial in the view 
point of future projects. In the case project the thesis was able to access all the 
project data and documents. 
 
The timing of the research in the project was in the end of preliminary phase of the 
design process. Following the meetings and interviews were done just before the 
deadline for returning the preliminary drawings and models for the client. 
Case Project 
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3.1 Interviews 
Interviews were selected as a research method to gather opinions of BIM design 
management issues from the experts of the field. The interviewed people were the key 
personnel working with modelling in the case project. These people hold the key 
knowledge of improving the process because they are involved in the project and 
modelling daily in their work. Selected interviewees have years of experience in 
construction projects and in construction design. 
 
In this thesis there were 12 interviews conducted altogether. They were selected from 
different design disciplines to raise understanding on the overall picture and the way 
of modelling in different disciplines. This was also hoped to give solutions in ways of 
co-operation between different design fields and project parties.  
 
Table 6  List of interviewed case project personnel 
1.  Architecture BIM cordinator 
2.  Structural engineering BIM coordinator 
3.  HVAC BIM coordinators 
4.  Structural design BIM coordinator 
5.  Electrical engineering BIM coordinator 
6.  Railroad engineering(2 persons) 
7.  Rock engineering BIM coordinator 
8.  Architecture BIM coordinator 
9.  Architecture BIM coordinator 
10.  Project coordinator, City of Helsinki 
11.  Project manager of the project bank/cloud service provider 
12.  Geotechnical engineer 
13.  Structural engineer 
 
Interviews have these seven goals: 
– What is interviewees role in the project 
– How different disciplines use BIM 
– What are the technical difficulties in the use of BIM 
– How their work is related to work of others 
– What are the main dependencies between disciplines 
– What was well executed in the case project 
– What improvements should be done in future projects 
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3.2 Co-operation analytics 
Co-operation in the case project is analyzed by following the project’s meetings. 
 
Project meetings are the forum for co-operation between different design disciplines. 
This is why they were selected as a part of research methods in this thesis. Following 
the meetings also provided good overall view of the project at the beginning. This 
helped to start the research and select the people to be interviewed.  
 
In this thesis there were few different types of meetings that were followed: 
– Meetings to combine produced models 
– Design groups weekly design meetings 
– Design meeting with designers and clients 
– BIM usage development team meetings 
– Clients BIM development group meetings 
 
The goal of following projects was to understand the design process in the case 
project. Also the use of the BIM was followed in the meetings. Different roles in the 
meetings were tracked and the process of problem solving. 
3.3 Analytics 
Analytics were selected on the basis of available data. From the available data it was 
then selected which would support the goals of the thesis.  
 
During the theory research there were papers found researching the dependencies in 
the design processes (Senescu et al. 2012). It was decided with the instructors to use 
the available common data area log data to map these dependencies in this case 
project. The goal was to use design structure matrix techniques to improve the 
existing process. 
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4 Data collection and analytics 
These following analytics have been a result of thinking process: 
– Which data is easily accessible? 
– Which data is analyzable? 
– Which data is valid? 
– Recommendations from instructor 
4.1 Interviews 
 
In interviews it was 12 interviews conducted to 14 people. The interviewees were the 
BIM coordinators of the City Rail Loop case project and other personnel working with 
modelling in the case project.  
 
Interview questions were prepared before interviews to support the goals of the thesis 
and to get an overall picture of the project modelling process. Questions were the 
framework for the interviews but discussions in the interview situations might have 
expanded to cover also other subjects. After two first interviews the questions were 
modified to cover the important subjects related to the thesis. These new questions 
were raised in the first two interviews.  The questions were as follows: 
 
– What is your role and responsibility in this project? 
– How does your design principle use modelling as a tool? 
– What has been the BIM process in your design discipline? 
– What kind of roles does this BIM process include? 
– What is the process to produce compatible models? 
– What problems or difficulties has the BIM process had? 
– How could the BIM design process be improved? 
– What kind of references is needed for your discipline from other disciplines? 
– What reference information is needed by other disciplines from your 
discipline? 
– What is the process in the situation of design changes? 
– In what kind of accuracy should modelling be done in each phase of the 
project? 
 
To the interviewees that were not BIM coordinators or designers the set of questions 
were different. They were asked about the processes of the project and their use of the 
BIM. 
4.1.1 Results of the interviews 
 
The results of the interviews are here collected together from different interviews 
under specific topics. 
 
First part handles the status of how the designers in different disciplines use BIM and 
how disciplines are related to each other in the design process. The first topics that 
describe the use of BIM and the need for information by discipline are: 
– Use of BIM as a tool by discipline 
– Role of the BIM coordinator by discipline 
– Main needs of information by discipline 
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The second part describes learnings in the use of BIM in the case project. The 
following topics describe the interviewees’ opinions on the design and modeling 
processes and development suggestions for future: 
– Modeling accuracy 
– Good practices, BIM benefits and good co-operation methods 
– Development suggestions 
 
 
Figure 12  Structure of the interview results 
The last part of this section describes the results of interviewing the project 
coordinator of the city side. In this interview he was asked about his opinions on BIM 
and the needs of modeling from the perspective of the Helsinki city. This part is called 
BIM from the perspective of city authorities. 
Use of BIM as a tool by discipline 
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The interviewees were asked how their design discipline uses BIM as a design tool. 
The answers varied. This was also found to be one of the problems in BIM based 
projects. Below are the answers given by specific disciplines: 
 
Structural engineering 
1. BIM and especially Tekla Structures has been the main design tool for a long 
time already. Engineers produce the model as the design works progresses. 
Models from other disciplines are used as a reference. 
 
2. Due to changes in the design solutions the modelling hasn’t been as optimal 
as it should. Sometimes it has been done backwards: first design with CAD 
tools and then modelling. The order should be that first modelling and then 
the drawings from the model. Models have been the main source of 
referencing the work of other disciplines. At this preliminary phase of the 
project the model accuracy has been kept at a low level. This means that the 
geometry and the need for space have been the main requirements for the 
model. 
 
Electrical engineering 
Electrical engineering uses Navisworks as their modelling tool. The design is done 
straight to model as it is faster for the designer. 
 
HPAC engineering 
HPAC engineering does their design work in the modeling environment. Comment 
given by the interviewee considering the benefits of BIM was: “How a project this 
complex has before been able to design without modeling.” 
 
Geotechnical engineering 
First the reference models are produced from the existing structures and foundations 
underground in the area of the station. In the beginning of this project the drawings 
were mainly produced from CAD software. Lot of drawings were required from the 
side of developer. But now at the end of preliminary phase of design the design work 
can be done completely based on modelling. This is because now all the models of the 
disciplines are in the accuracy that makes co-operation possible. References from 
other disciplines are models. Also the co-operation with the Helsinki authorities has 
gone well with models. 
 
Rock engineering 
Designers are drawing in 2D. BIM coordinator models everything from these 
drawings. Minimum requirement in this project for rock engineering is to produce 3D 
dwg format. Rock engineering produces standard drawing- in sections that 
architecture models to cooperation uses. The goal has been to produce 2D and 3D 
models at the same time but there have been some delays.  
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Architecture 
1. In the beginning drafting was done with CAD software and the modelling was 
a bit late compared to the design solutions. At the end of preliminary phase of 
the project modelling goes hand in hand with the 2D drawings. At this 
moment where all the disciplines have their models on a good condition the 
design work can be done modelling based. There have been some delays in 
modelling work still due to railroad engineering being behind other 
disciplines in accuracy of the design. 
 
2. After creating the spaces program the modelling work has been done well. All 
the design has been done model based. References used from other 
disciplines are mainly in modelling format. 
 
3. BIM is the main design tool. Some sketches have been made in 2D but when 
ready they have been immediately moved to the model. References used from 
other disciplines are mainly in modelling format. 
 
Railroad engineering 
The software in the modelling sense works differently than the software of other 
disciplines. In railroad engineering software series of drawing-in section are created. 
Software then connects these to be continuous model. The model is parametrical and 
updates itself when changes occur. Software that are used are Citicad, Microstation, 
Autocad and in the track geometry Bentley Railtrack. The formats produced are 3D 
dfx and land xml. IFC can’t be produced. 
 
Table 6  Summary of use of BIM as a tool by discipline 
Referencing 
from models
Design straight 
in model 
environment
Problems with 
global 
coordinates
Problems with 
producing 
compatible models
Strcutural engineering Yes Yes
Electrical engineering Yes Yes Yes
HPAC engineering Yes Yes Yes
Geotechnical engineering Yes Partly
Rock engineering Yes
Architecture Yes Yes
Railroad engineering Yes Yes Yes  
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Role of the BIM coordinator by discipline 
 
 
The role of the BIM coordinator in the project differed in different disciplines. This 
was quite a lot related on how the discipline was using modelling as a tool. Some of 
the BIM coordinators were focusing only on larger scale BIM coordinating of the 
discipline. Below is a list of different BIM coordinator roles in the City Rail Loop 
project sorted by discipline. If there has been multiple interviewees from same 
discipline the different answers have been indicated with numbering. The most 
important role of the BIM coordinators is the one of architectures. Architecture has 
the responsibility for coordinating the whole design of their area and at the same time 
the responsibility for coordinating the model producing. 
 
Structural engineering 
Managing modelling of the discipline, checking and validating the models to meet the 
quality requirements, coordinating schedule and resources of the modelling: who 
does what in what phase and in what accuracy. BIM coordinators tasks also include 
designing and modeling. 
 
Electrical engineering 
Task of BIM coordinator in electrical engineering is more a role of a messenger. The 
task is to be a communicator between the BIM development group and the designers. 
Electrical engineering does almost all of their design work in BIM environment and 
project managers task is to coordinate the modeling and design. 
 
HPAC engineering 
HPAC disciplines BIM coordinator works also as a designer. Tasks do not include 
responsibility of the model content. For example designers themselves are 
responsible for combining models inside their own discipline and between different 
disciplines. Tasks and responsibilities include being the messenger between 
designers and the BIM development group. HAPC BIM coordinator works as a 
modelling support for the designers. Responsibility is to coordinate and inform the 
designers on the use or resources. 
 
Geotechnical engineering 
BIM coordinator is one of the designers but is responsible for the quality and content 
of the model. 
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Rock engineering 
Participates the BIM development group and informs the discipline on the modelling 
matters. Everything that is modelling related goes through the BIM coordinator. Also 
does all the modelling in the project in the rock engineering discipline. 
 
Architecture 
1. Helping and supporting the architects on modeling related issues. Main 
modeling work is done by the architects. Role of support and technical help 
was great in the beginning of the project. BIM coordinator works as a central 
coordinator between all the BIM coordinators in the design area. BIM 
coordinator is responsible for combining all the models. Combines the 
models and checks them for clashes and coordinates the clash checking of 
other disciplines.  
 
2. BIM coordinator is responsible for and coordinates the model producing of all 
the disciplines in the design area. Developing cooperation with other BIM 
coordinators in  
 
3. Responsibility of BIM coordinator is coordinating the model producing of the 
project area. Task is to follow model producing and quality of models 
produced by all of the involved disciplines. BIM coordinator is one of the 
architectural designers. Produces model together with other architects. He 
also works as a support person in technical questions for other architects. 
Responsibility is also to work as a part of the BIM development group in the 
project and communicate the handled issues between the group and 
designers. 
 
Railroad engineering 
Interviewee was BIM coordinator at the beginning of the project but has now moved 
aside from this role. In the beginning the role was to figure out the naming practices 
and the cooperation with the infrastructure software and the software used by other 
disciplines. 
 
Table 7  Summary of the role of the BIM coordinator by discipline 
Participates 
design
Participates 
modeling
Does all the 
modeling
Checks model 
compatibility
Organizes 
modeling
Messenger of BIM 
developement 
group
BIM support for 
designers
Combining 
all models
Strcutural engineering Yes Yes Yes Yes Yes
Electrical engineering Yes
HPAC engineering Yes
Geotechnical engineering Yes Yes Yes Yes Yes Yes
Rock engineering Yes Yes Yes Yes Yes Yes
Architecture Yes Yes Yes Yes Yes Yes Yes
Railroad engineering Yes Yes Yes  
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Main needs of referencing information by discipline 
 
 
In this section the interviewees were asked what and from whom are their needs of 
information to advance their own design. 
 
Structural engineering 
1. Main need for information to structural engineering comes from the 
architecture. Architecture includes the needs of HPAC engineering. 
Referencing information is also needed from the railroad engineering, HPAC 
engineering and from rock engineering. 
 
2. Main referencing communication happens with architecture. There are a lot of 
shared interfaces with geotechnical engineering. Railroad engineering was 
important at the beginning but the significance has dropped as project has 
progressed. Also the information from existing structures and future 
structures is very important for structural engineering. This knowledge is 
handled by architecture. 
 
Electrical engineering 
Railroad engineering and the track geometry is a key need of information for 
electrical engineering. The other main information need comes from the spacing need 
of architectures. From these comes the need for electrical engineering requirements. 
From architecture also the amount of possible electrical distribution places is needed 
and it also affects the need for electrical need of space. In the future also the 
communication with structural engineering becomes important. With structural 
engineering the important thing is the points where electrical engineering goes 
through structures. 
 
HPAC engineering 
Main need for referencing information comes from architecture. Other main key 
information is the connections to systems outside the project. Important is the 
placing of connections. 
 
Geotechnical engineering 
Architectural design is the main source of information. Other important sources for 
information are the existing structures underground and interfaces with structural 
engineering. 
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Rock engineering 
Key information to rock engineering comes from architecture and railroad 
engineering. Other equally important information is existing underground structures 
and the quality of the rock. Quality information comes from drilling. 
 
Architecture 
1. At the beginning the most important sources of information were from the 
railroad engineering and rock engineering. Vital information were also the 
space needs of electrical and HVAC engineering. All existing structures also 
affect the design greatly. 
 
2. At the beginning of the conceptual design the co-operation between railroad 
engineering architecture and rock engineering is extremely important. When 
project progresses all design disciplines become important for architecture. 
Architecture also communicates with the city planners and other authorities. 
 
3. Architecture in this project was at the beginning mainly interested in the 
railroad design and rock engineering. Also all the existing structures are very 
important. From other disciplines the main information that is needed is the 
space need. This becomes especially important with electrical and HVAC 
engineering. 
 
Railroad engineering 
Architecture and bridge engineering are the main interfaces for railroad engineering. 
Communication with HVAC and electrical engineering is needed with the device 
placing. Other needed sources of information are fire technique, rock engineering and 
the knowledge of existing structures. 
 
In the following table these needs for information exchange that raised from the 
interviews have been collected together. On the left are the disciplines that require 
information and on the top the disciplines that they require information from. 
Table 7  Information needs according to interviews 
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From the table we can see the significance of architecture to other disciplines. This is 
not surprising for the reason architecture has the overall responsibility for 
coordinating the design. Other main sources for needed information are railroad 
engineering and the information about existing structures. It can be said that these 
three disciplines and their co-operation with other disciplines are the most important 
design disciplines for the success of the project. It is risky for the project success if 
these disciplines start performing as a bottle neck for other disciplines. 
 
From the table and interviews it can be concluded that architecture and structural 
engineering design are the most sensitive for design delays of others. 
 
All of the design disciplines are connected to each other. Still not all show or tell 
straight relation for the need of source information. This is because this information 
is communicated through the architecture, which takes all disciplines in 
consideration. 
 
Modeling accuracy 
 
 
 
Interviewees were asked on how the modeling accuracy should develop and what 
opinions they had in relation of the subject. Answers were quite unanimous.  
 
The general opinion was that the model should match the accuracy of the drawings at 
all times. The models should include the latest design solution at the exact same 
accuracy. Models and design should also progress at the same level between 
disciplines. This point is understandable especially because the models were the 
main tool and the most useful way for communicating design information between 
disciplines. 
 
The general opinion was also that the model accuracy should be as low as possible 
but be able to pass on the required information. Models should follow the set 
minimum requirements in the project. 
 
It was agreed that this can’t be the case in interfaces between disciplines. Accuracy of 
interfaces is something that cannot be set according to standard. Interface accuracy 
must be defined by case by case. It was also noted that the accuracy should be high in 
parts of the model that affect the scaling of critical design solutions. 
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An example of these interfaces needing very accurate level of modeling is the one 
between the architecture model of the station and the railroad track. In general it 
could be said that accuracy must be increased in a case of an interface if there is a 
risk of rework when the interface is detailed later. 
 
In the phase of preliminary design the main communicated matter is the need for 
space and geometry. This information is critical to be received in model format due to 
3D nature of the design. Related to this the general opinion was that the modeling 
should start already at the very beginning of the project. This should be done even if 
there is a risk of rework in modeling. Experience in this project shows that starting 
modeling later in the project caused changes in the design that would have been 
obvious if modelled at the beginning.  
 
Another point made by the interviewees was that communicating the level of accuracy 
is a high priority for the project to be successful. It is also critically important to know 
the exact accuracy of source information. 
 
Good practices, BIM benefits and good co-operation 
methods 
 
 
 
In this section learnings from the projects are gathered together. Following matters 
were found beneficial in the case project. I have summarized the learnings here as 
they were not that controversy. 
 
All the interviewees saw the decision to use and develop BIM practices in this 
project as a very positive subject. In interviews no one mentioned that the project 
suffered from the use of BIM. The opposite was certainly true.  Some of the 
interviewees actually commented: ”how could a project this complex be even 
delivered without BIM.” There were also comments that indicated that the use of BIM 
in other projects had also grown due to good experiences and evolved know-how in 
this project. 
 
The greatest benefits from the use of BIM were seen as its use as tool for 
communicating information between disciplines. As the project involved such many 
disciplines, BIM worked as a great visual tool to quickly understand work and design 
solutions of other disciplines. Designers used BIM to reference other disciplines in 
order to progress their own design.  
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Clash checking and confirming compatible design solutions could be quickly seen 
from the models. Conceiving the design was much easier from models. The case 
project consists of complex underground tunnels and multiple levels. Visualizing the 
geometry from 2D drawings would have been hard, if not near impossible. At least it 
would have required huge amount of expertise in understanding on drawings made by 
other disciplines. 
 
BIM was also used in design meetings. Model was visualized to screens. The part of 
the design that was under conversation was shown on the screens and all the meeting 
participants could be sure of the subject under discussion. 
 
To further help co-operation between disciplines, it was seen as an extremely good 
decision to use IFC formats. 
 
BIM has also been extremely good tool in confirming the quality of the design, 
functionality and constructability. Quality comes from the checking that design 
solutions are compatible. To confirm functionality the project has used different 
simulations for the models. Constructability and relation to existing structures and 
buildings have been easily seen from models. In BIM environment it has been also 
possible to model the different construction phases and temporary space 
requirements needed used in construction phase.  
 
Implementation of BIM in the project also raised praises. It was seen as a good that 
the practices and processes have been developed together with the designers in the 
project. As an example naming practices had to be developed for the project. It wasn’t 
as intuitive because project involved such a many different parties from infrastructure 
and housing construction. This was done successfully together with the project 
personnel. 
 
Project formed a group for BIM development. They have meetings approximately 
once a month. Interviewee’s opinion was that this had been a great decision. The 
group consists of BIM coordinators in the project. The forming of the group greatly 
helped with implementation of BIM to the project. In the group participants could 
share and solve the technical problems together with other experts. It was also seen 
as a good way of sharing best practices and processes. 
 
Strategy of combining models frequently was seen as a good technique.  Especially 
model based co-operation meetings with two disciplines were seen successful. There 
the two disciplines will run their models on two screens side by side and go through 
the whole design to produce compatible material. 
 
As a model publishing technique the project used freezing of the models at certain 
periods of time. This was seen as a good process of co-operation by several 
interviewees. 
 
To speed up the design, designers used the strategy of using standardized solutions 
where it was possible. 
 
BIM communication with the city authorities was mentioned as co-operation 
method that had been successful in the case project. Knowledge of BIM matters at the 
city side got praises. Zoning officials had also access to the common data area and 
they could actively comment on the design solutions. Collaborating with zoning 
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officials went smoothly because their commenting was sometimes even directive 
instead of just commenting on published design solutions. By giving their opinions 
and requirements on design solutions at an early phase of design expedited the 
design process. 
 
Development suggestions 
 
 
Interviewees gave several development suggestions for existing processes and 
working methods with BIM. They vary from the level of larger picture development to 
quite detail, but still important matters. Here the results of interviews under this topic 
have been gathered under a framework of process, people and technology. 
 
Process related development suggestions 
Project members themselves in the case project have developed the BIM related 
practices and processes. This was seen as a good thing in the interviews. By doing it 
this way it increases commitment to set practices. But it was also seen as a very time 
consuming matter. It caused delays because the design work already started when the 
process was still developed. Suggestion was that the processes should be developed 
before the starting of design. This doesn’t exclude the opportunity to reevaluate and 
develop the existing process, but there should be a starting point. 
 
During interviews the interviewees also analyzed other reasons for delays in the 
process. In their opinion the largest delay causing issue was that the design and 
modeling wasn’t progressing at same accuracy with every discipline. Finger was 
pointed to client design supervisors as well as to colleagues. Interviewees saw the 
latency of needed referring information to cause delays in their own design process. 
Suggested solution for this was that these dependencies need to be recognized and 
informed better. Even a workshop for dependency mapping was suggested. 
 
In addition to disciplines not designing in same accuracy, faults were also found in 
the accuracy of model compared to the drawings. This was a problem of disciplines 
that produce models after the design has been completed in 2D rather than making 
the required drawings from the models. The quality of produced models for co-
operation had some critique. For example levels were not matching and “fixed cubes” 
to help the transforming to different coordinates were missing. Models that were 
meant for co-operation also had quality issues in the sense of their content. Some 
interviewees felt that they contained too detailed information and unrelated material. 
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Reference model creating had some issues that concerned some of the interviewees. 
There were cases were the reference model was created by separate referrers. In this 
kind of case different disciplines might be using different references in quality. It also 
causes overlapping work that could be done once not several by different people. 
Reference model user must be sure to use the latest versions. Malfunctions in this 
matter might just be a matter of carelessness. Nevertheless it has a great risk of 
rework. 
 
Information transfer was criticized also in general. Information on decisions 
considering certain disciplines didn’t reach them on time. So there should more 
accurate recognition on decision making in meetings. Decision makers should 
consider more accurately, who are affected by the decision. 
 
Troubling for some project members was the sharing through the common data area. 
They were afraid of the risk that unfinished material would be used as a reference; 
even it might not fulfill the co-operation requirements. This can be counted as a same 
problem as the case of BIM reports. Models were lacking and standardized 
classification system. 
 
Maybe this is why some project members suggested increase in the amount of smaller 
group co-operation meetings. This meant meetings that would take place with only 
involving two of the disciplines. Some of the interviewees also wished courage to try 
new kind of co-operation methods, such as big-room working. 
 
People related development suggestions 
Under this headline the development issues were mainly knowledge related. Some of 
the interviewees had a perception that the BIM know-how might not be in demanded 
level with some of the project key participants. Many designers claimed that BIM 
expertise could be at higher level among design supervisor and among client. 
  
Lack of knowledge was also found in understanding the design of other disciplines. It 
was hoped awareness of understanding their design requirements and reference 
demands could be raised. Co-operation skills of some parties in the project were 
criticized. Interviewees were guessing that this is cause of many participants rarely 
being involved in such a large multidiscipline project. Especially co-operation 
between traditional housing and infrastructure players was emphasized.  
 
Few of the people interviewed found juxtapositions among project personnel. In ideal 
situation the project members of course work according to for the best of the project 
principle. In juxtaposition cases this doesn’t come true. An example of this was 
contractor-designer juxtaposition that has long roots in construction business. People 
wished to get rid of these kinds of unnecessary matters.  
 
Technology related development suggestions 
 
The greatest matters receiving negative feedback in these developed practices were 
subjects of defining origins and coordinates for models. Due to lack of some modeling 
software to be able to use global coordinates, project members had to develop a local 
coordinate system together with it. First this defining went wrong because the 
solution resulted in that the model objects were on the negative side of the 
coordinates. These caused problems with some software that cannot comprehend 
with negative coordinates. It was interviewees wish that origin and coordinate 
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defining would be done early on the project to avoid latency in the design process. 
Also transferring and importing models from global to local coordinates was seen as a 
matter that slows down the process and increases risks of errors. 
 
Another technology related subject receiving negative feedback was the use of IFC. It 
was commented that it was the only reasonable co-operation format existing at this 
time, but it has its limitations. Exporting IFC format from different software doesn’t 
come without problems. There might be loss of information and other problems 
during this exporting. IFC is format designed for the housing sector of construction. 
This is why there were problems transferring format from infrastructure formats to 
IFC. 
 
Interviewees had discerned that information provided by the pure model is not 
enough. Project had delivered a BIM report document alongside the models. This 
document was meant to describe the content and accuracy of the model and changes 
in the revisions. Updating this document on time was lacking consistency, even 
though it is a significant for the success of collaboration. Comments in the interviews 
also indicated that the document was also lacking uniform standards. Variations in 
the quality of the document could be perceived.  
 
Other problems causing technical issues were: 
– Mixed 2D and 3D techniques 
– Size of the models 
– Laser scanning accuracy 
 
BIM from the perspective of city authorities 
 
The interviewee was working as a project manager from the side of city.  Interviewee’s 
role at this phase of project was to analyze the design from the perspective of city 
zoning. The most interesting part of the design for city authorities was the projects 
interphases between existing and planned parts in the city.  Tasks of project manager 
also included preparing needed material for decision makers of city of Helsinki. 
 
In the case project the city authorities had also access to the common shared data 
area. They could follow the design solution progress in real time. This way authority 
could comment and direct the design actively and without latency.  
 
Models provide a good way to conceive the ensemble of the design. They also give 
insight in how the design should be presented in the zoning documents.  
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Interviewee had used models to reference to check clashes to existing zoning. 
Screenshots from models had been beneficial for preparing decision making material 
for city authorities. Although, his opinion was that models can be hard to understand 
for lay decision makers without professional knowledge of construction. Most useful 
material for lay decision makers has been the traditional 2D drawings.  
 
Models have provided in this project most of the needed information for the city 
authorities. Only in some cases the referring had to use 2D drawings to perceive more 
accurate results.  
 
Models have had some technical issues. There have been some cases where models 
have required format or other transformations to be useful for authority referring. 
Another technical issue was with the commenting tools of models. Full benefits from 
the model commenting tools of models weren’t achieved due to data protection issues 
of the city. Interviewees' opinion was that in the future the dialog inside the model 
could be a beneficial tool for communicating between authorities and project 
personnel. 
 
The most challenging part of the project from the city viewpoint has been the 
underground construction. Helsinki has a lot of underground structures. Models have 
provided an efficient tool for studying this underground world. 
 
This project has shown that co-operation with city authorities can be done through 
models. The next step in development for the city would be to develop the model 
requirements for zoning and other authority needs. 
 
Summary 
Interviews gave great amount of insight in the current uses and benefits for using BIM 
in projects. Possibilities of BIM had been implemented very well in this case project. 
Room for development especially in the co-operation was also found. 
 
The results of interviews were probably the most valuable part of this thesis. This is 
because the interviewees all were professionals in the everyday use of modeling.  
 
Next section will provide more process emphasized approach for the co-operation in 
the case project. 
4.2 Project meetings analytics 
The goal of this analytics was to form insight in how BIM is used among designers 
and what kind of co-operation and processes are related to that. 
 
Three different groups were followed for analytics during this thesis. They included 
the co-operation meetings of three different design groups. Design groups here are 
referred as A, B and C. They do not refer to the group naming in the actual case 
project to preserve anonymity.  
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Meetings that were participated for analytics: 
– Design group A co-operation meetings x 3 
– Design group B co-operation meetings x 4 
– Design group C co-operation meetings x 4 
 
Meetings were followed during at the end of preliminary design phase of the project. 
Other meetings were also participated including BIM development group, clients BIM 
development group and other design meetings to clarify thesis writers overall picture 
on the project. 
 
Found model co-operation processes: 
 
 
Figure 13  Group A co-operation process 
Group A repeats this process every two weeks. Architecture BIM coordinator gathers 
and combines the models into a single model. The actual inspection work is done in 
the co-operation meeting, where the largest clashes are observed visually. BIM 
coordinator does this inspection work between these meetings. Results of this 
inspecting are communicated in the meeting. Models are in “freeze” state when they 
are sent to the BIM coordinator. 
 
In the co-operation/collaboration meeting representatives from all necessary design 
disciplines are present. The representatives should be designers with an overall view 
over the area inside their discipline. Found clashes may result in new kind of design 
solutions and this is why representatives in the meeting need to have design 
expertise.  
 
 Combined model is run on the screen in the meeting room. Inspection takes place 
discipline by discipline. For example first architecture model is compared to  
structural engineering and then to HVAC. 
 
For an outside observer, the time between combining models and actual meeting 
seemed too tight. There should have been time to inspect the model properly before 
the meeting to get maximum benefit from the meeting. 
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Figure 14  Group B co-operation process 
 
Group B took a heavier approach in achieving compatible models compared to group 
A. The presented process took place when the group members agreed on that the 
model accuracy of each discipline has achieved a level where this kind of clash 
checking was reasonable. 
 
During the preliminary phase of design group B kept co-operation meetings between 
two disciplines. In these meetings the models were run on two screens side by side 
and compared to each other in order to find clashes and make them compatible. 
 
When the model accuracy of all disciplines had reached a point where the process 
could begin, first the models were put in freeze state and sent to architecture BIM 
coordinator. BIM coordinator combined models and shared the result to disciplines. 
Disciplines had a week to inspect the models and make a list of errors in the models. 
These lists of errors were then presented in the co-operation meeting and then 
discussed when necessary. In the meeting not only errors were presented to the group 
but also the areas where models were compatible were shown. This was a good thing, 
because it clarifies for the participants that there is no need to further inspections in 
that area. 
 
After the co-operation meeting design group fixed the presented problems in the 
models. After that the models were combined weekly and inspected by the BIM 
coordinator.  
 
During the whole preliminary phase group B also was freezing models weekly. They 
were inspected by the BIM coordinator and the results were presented in the weekly 
design meeting. 
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Figure 15  Group C co-operation process 
 
Group C had smaller co-operation meetings every two weeks or more rarely when 
necessary. There two or more disciplines were present to cover clash detection 
matters. 
 
They covered compatibility issues in their weekly design meeting. Before the meeting 
BIM coordinator received models, combined and inspected them.  
 
The result is that all three groups had selected different methods for their co-
operation with models. Two of them handled model clashes and compatibility issues 
as a natural part of their weekly design meeting. This is continuous method and the 
right people are aware of these issues because of that.  
 
Group A was lacking efficiency in the meetings because the inspection wasn’t 
properly gone through before the meeting but in the actual meeting. In group B: s 
process it was good that all the disciplines were harnessed for the inspection work. 
This produced a compatible design efficiently compared to the other two processes. 
 
 
Picture 6  Picture from co-operation/collaboration meeting 
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Picture above has been taken from a co-operation meeting. There it can be seen that 
BIM coordinator goes through the model inspection results using model commenting 
tool. 
 
Summary 
 
All the three design groups had a different approach on producing compatible 
models.  
 
The best results were achieved in the most heavy co-operation process where all the 
disciplines were included in the checking of the models. This is a good way for final 
combination of models for example in the end of certain design phase. But it is too 
heavy to be used constantly throughout the design. 
 
As in the results of the interviews also in this analyze the smaller meetings between 
design disciplines were greatly beneficial. More accurate results can be achieved 
without wasting the time of other disciplines that can happen in larger meetings. 
Need for larger information sharing and co-operation nevertheless exists.  
 
These points are taken into consideration when suggesting a co-operation process for 
producing compatible models in conclusions section of this thesis. 
 
Next chapter analyzes the common data area to study the dependencies between 
design disciplines. 
4.3 Common data area analytics 
From the log of the common data area, also called project data bank, I will analyze 
what has been information flows in this project. The inspiration for this analyze is the 
method developed by Reid Robert Senescu et al (2012). 
 
The common data area or sheared data bank that was used in the case project was 
VDC Stream by Viasys VDC Oy. Beneficial feature of the program was that it collects 
time stamps on each action made in the system. This feature provided the possibility 
to do the analytics for dependencies.  
 
Designers of the case project were encouraged to use common data area as their 
main source for information exchange. This increases the reliability of the analytics.  
 
Collected data: 
– Who has produced material and when 
– Who has downloaded material and when -> indicates the need for information 
– Which parties are the biggest users of the project bank 
 
Data parameter requirements: 
– Time 
– Separation of data by different design groups 
– Separation of data through personnel 
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Results of analytics: information dependencies in the design process as a parameter 
of time. 
 
Use of result: improvements to the existing process: when and what kind of meetings 
and information exchanges are required. 
 
This analytics method does not include the other information exchange in the project: 
meetings, e-mails etc. But as the paper Generating a Network of Information 
Dependencies Automatically (2012 Senescu, Head, Steinert, Fischer) shows, the 
information exchange through the project bank correlates with the other information 
exchange in the project. 
 
Project bank data includes upload data of 40000 rows and 270000 rows of data of 
different actions. In project bank there are 276 different downloaders from 39 
different companies. The total results of analyze and examples of analyzed data can 
be found from the appendix section of this thesis. 
 
Analytics was done to find out the dependencies between different groups in the 
project. This was done comparing the project bank data downloads and uploads. From 
the data it was researched which design field uploaded and downloaded a file based 
on their e-mail address. Matrix was formed comparing which design field had 
downloaded data produced by a different design field. In the first column of the 
matrix are the uploaders of files to the project bank and on the first row the 
downloaders. Extracting only downloads from the original data reduced the amount of 
downloads to 63000 files.   
 
First common data area log data was converted to excel. Matching downloads with 
uploaded files was done by comparing the file name. Dependencies between design 
groups were found out through the users e-mail address. Downloaded file was 
connected with an upload file and the matrix was formed comparing amount of 
downloads between these companies.  
 
 
Table 8  Part of the dependencies matrix 
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From this data we can quickly see that the DSM Matrix tools cannot be applied to find 
out in which order the design should be done. It can also be seen that dependencies 
do occur between most of the design fields. Even DSM cannot be applied; there are 
several conclusions that can be made from this data. 
 
First conclusion is that all the design fields are extremely dependent on each other. 
Large scale co-operation is definitely needed among design fields. It can also be seen 
that the most downloaded files at this phase of the project are the source information 
gathered before the start of the design. It emphasizes together with the interviews 
that the source information was really well produced in this project as well as it was 
greatly usable and great data for the design phase.  
 
It can be seen that the most important design fields from the viewpoint of the project 
are the most active ones in the data. Notification can be made from the use of 
combined models. All the files produced by Architecture BIM responsible are highly 
downloaded. The main files that they have produced are the local combined models of 
the stations. Conclusion is that the combined local models have been highly 
successful and useful for the design of this project. This conclusion is also supported 
by the interviews. 
 
In the listing below are the most downloaded design fields in this project: 
1. Initial data engineering 
2. Rock and geo engineering 1 and structural engineering 1 
3. Rock Engineering 2 and 3 
4. Geo Engineering 2 and 3 
5. Architect 3 
6. Railway Engineering 
7. Structural Engineering 1 
8. BIM Responsible Architect 2 
9. Structural Engineering 2 
10. Architect 1 
 
From the resulting matrix it can be seen that the original data has not been 
completely satisfactory and complete. The amount of downloads not matching with 
uploads is almost ten percent of the whole data. Also not all data exchange has been 
through project bank. There has been exchange of data and information through 
meetings, e-mail and phone calls also. But I think the size of the data still is still valid 
to make the previous conclusions made above. The mistakes result from the shaping 
of the original data. Downloaded files and uploaded files were not comparable at first. 
They had to be modified in excel. The download data was in format of one single line 
of text. They were separated with excel functions and this caused some errors with 
naming of the files. The modifications made to make them comparable were no 
completely satisfactory. 
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Analytics was also made without source information engineering as it was so 
dominant over the other dependencies. In this analyze the files with no match were 
also excluded. From this table we can take slight conclusions on what are the most 
significant design fields in this particular project. The table also shows the largest 
dependencies. Cells with light red are cells that had information exchange over 
average of 67 file downloads. Cells with deep red are top 30 dependencies. 
 
From this table we can also see the advantages of using a single project bank with 
open data for everyone. It is obvious that there has been information exchange over 
design team borders. For example structural engineering 2 is number one in 
downloads from rock, geo and structural engineering 1.  
 
 
Table 9  Part of dependencies matrix without source information engineering and 
files without matches 
When the amount of file exchange is researched we can find the key design teams in 
this project. Dependencies between them are shown below. 
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Table 8  Dependencies of the design fields with the most file exchange in the 
project 
From the second analyze it can be also seen that the most downloaded design fields 
accumulate quickly in the percentage of total downloads. From the figure below it can 
be seen that the three most downloaded design fields already total 50% of the total 
downloads. This refers to their importance. This importance further means, from the 
perspective of the design process, that they are the critical in the success of the 
project. Analyze indicates that their involvement and their documents are the most 
critical in the view point of other design fields being able to do their work properly. 
 
 
Figure 16  Percentage accumulation of total documents produced by the order of 
largest document producers 
From the same original project bank data it was also made a research of latencies in 
the process. In a matrix it was compared average latencies between design fields. 
This was done by comparing the upload time of a file and the download time of that 
specific file. From these it was collected an average time that it took from some 
design field to produce a file to when some other design field had downloaded it.  
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It is hard to make any conclusions from this data because it is impossible to look to 
certain files. It would be important to know the files significance and type of the 
document as well as the content to be able to make conclusions on how much there 
really are latencies in the process. For example the source information was produced 
before the design and these should show great latencies as they actually do show in 
the matrix collecting the averages. Also the upload data shows only the first time that 
a single file was produced, not the upload time of the different revisions of that file. 
 
 
LEGEND
TOP 30 Latency
Above 50% Latency
MIN 30 Latency
Below 50% Latency  
Table 9  Example of Average Latency Matrix 
The project bank data was also sorted with a listing of researched design teams and 
commissions. This was done by matching the names of downloaders and uploaders 
with a list that has them connected with the commission. This analyzes shows similar 
conclusions as the previous ones. This analyze can also be more affected to errors 
due to differences in their real name and e-mail address. 
 
 
Table 10  Dependencies sorted by commissions under research 
Overall analyzes on the dependencies are interesting. When they are compared with 
the dependencies announced by the interviewees, many differences can be found. 
Project bank data shows much more dependencies between design fields than the 
interviewees reported in the interviews. This shows lack of designers understanding 
fully the actual dependencies in the project. This suggests that defining dependencies 
in order to organize and timetabling planning is an area that should be improved. 
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5 Results and discussion 
 
In this part of the thesis results from the analytics and theory study are gathered 
together. A suggested process to produce compatible models and suggestions to 
further develop BIM based design management are formed based on these results. 
5.1 Suggested processes to produce 
compatible models 
 
One of the goals for the master’s thesis was to create a process that would efficiently 
produce compatible models and that way produce better quality in design. As a result 
there can be seen a three different processes to suit different situations in the process 
to achieve compatible models. 
 
Firstly, the three different design groups studied in the thesis had seen a need for 
continuous updating and combining process for the models. Their approaches 
differed slightly, achieving different results. BIM coordinators of each discipline 
together with the architecture BIM coordinator had this process as their 
responsibility. Main responsibility for coordinating the process was with architecture 
BIM coordinator. 
 
Suggested three processes are: 
– Continuous co-operation process  
– ‘Bottle neck’ discipline co-operation  
– Final integration of models 
 
Continuous co-operation process 
Suggested continuous co-operation process is a result of putting together the best 
parts of already used processes in the case project. This combination compounded 
with findings from the BIM guidelines. 
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Figure 30  Suggested process for continuous model producing of compatible 
models 
Continuous co-operation is a cycle that repeats itself. Timeline for repetition should 
tight enough for the design to be able to use the latest material. Suggested cycle is 
one or two weeks depending on the design intensity. 
 
Cycle starts from forming a compatible discipline model. Discipline BIM coordinator 
gathers the models that the discipline has produced and compiles them together. 
Clash checking is performed to the model. 
 
Elements in the model are produced in agreed LOD level. Designer of the model is 
responsible for producing elements accordingly.  BIM coordinator performs checking 
of elements for LOD level. 
 
Status of the model is checked to match the agreed specifications. Status as well as 
LOD progresses as the design develop, according to the BIM execution plan and 
design requirements. For model to be referable it needs to fulfill the requirements for 
status ‘ready for co-operation’. 
 
‘Ready for co-operation’ status definition must be defined together with other 
designers in the project. To get the status the model must meet the referring 
requirements set by the needs of using disciplines. The main information that needs 
to be communicated between disciplines is geometry, volume/size, orientation and 
location. These matters must be in a level of detail that they are possible to refer in 
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certain phase of the design. Status qualification also includes the agreed model 
format for referring. 
 
Due to the current state of the modelling software’s and capabilities of computer 
hardware, co-operation models shouldn’t have any extra information than is needed. 
Simple models, that include only material that is needed by other disciplines, are the 
most usable ones. 
 
Revision history of the model needs to be followed as well. Model report document 
includes the information of LOD levels, status of the model and revision history of the 
model. This is a very important part of co-operation. The document needs to have a 
uniform template and content throughout the project. Model report document should 
be easily and quickly readable. 
 
After freezing the discipline model it is ready to be shred for referring. Sharing of 
individual discipline models can in some cases be useful. 
 
Second part of the process is forming a total compatible model. Architecture BIM 
coordinator gathers all combined discipline models to a single model. Clash checking 
is performed. 
 
Clash checking results are presented in co-operation meeting. In co-operation 
meeting the solutions for clashes are formed. This requires expertise and discipline 
representative must be able to solve complex clash checking related problems. Co-
operation meeting is advisable to be part of a “regular” type of design meeting. This 
way efficiency increases in the process because the movement of designers reduces. 
 
After the meeting the total model is shared. Information of the clashes must be 
informed to the right personnel. Commenting tools in the software were found as a 
useful way to communicate clashes in the case project. 
 
Presented process was the first of three model compiling processes. Next suggested 
process is ‘bottle neck’ discipline co-operation process. 
 
‘Bottle neck’ discipline co-operation process 
Analytics section of the thesis provided information on the dependencies between 
disciplines. From this data it can be seen that some disciplines are more referred than 
others. This means that their success in their quality of the models and their 
capability to stay in schedule is critical. The whole success of the process depends on 
those disciplines. These factors make them ‘bottle neck’ disciplines. Suggested 
process tries support the success of these ‘bottle necks’.  
 
Analytics showed that almost all disciplines relay on the design made by all other 
disciplines. The disciplines that did not have dependency between them were 
referring each other through some other models. For example almost all disciplines 
referred architecture modelling which takes into consideration all other disciplines. 
 
Suggested process begins with the co-operation of the most critical design 
disciplines and then flows towards the ones, which based on their dependencies, also 
need co-operation. 
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Idea behind this process is from the existing processes. These kind of smaller 
meetings between only two or three disciplines was found very beneficial and value 
adding for the project in interviews. 
 
Suggested process is as follows: 
 
Figure 31  Suggestion for 'bottle neck' discipline process 
In the figure shows the co-operation meetings that are needed based on the analytics. 
In the case project these kinds of meetings were held. The agenda of these meetings 
is to check two models side by side on two screens and visually inspect them for 
clashes. In these meetings more accurate results were achieved than in the suggested 
continuous process.   
 
Thesis suggestion is to further develop this agenda of these meetings. Rather than 
just inspecting the models in the meetings the solutions could be also worked 
immediately. Framework for this can be borrowed from knotworking. 
 
Developing design in suggested order can reduce rework in the design process. It also 
might progress the design faster. Third point for using this process is that by this way 
the understanding of other disciplines and their way of seeing the design is expected 
to rise. 
 
Suggested process is advisable to be adapted at an early phase of an design. 
 
This was the second suggested process. In addition to these presented processes a 
third process to finalize the design in introduced. 
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Final integration of models 
Continuous process for producing compatible models might not give the most 
accurate and final result. By this I mean that especially in the first design phases the 
automated clash checking can’t be applied for checking the model. Instead of doing 
that, visual checking needs to be done for the model. If only BIM coordinators are 
checking the model, it will take a long time. This is why the designer resources should 
be also taken into checking the models. 
 
One of the design groups in the case project was using this process, when finalizing 
the design at the end of the set design phase. This process can be used when design 
is moving to a more accurate level. For example, design is switching from conceptual 
design to construction design. 
 
The used process was as follows: 
 
Figure 17  Suggested process for final integration of models 
 
This process increases the resources for checking the model. This process can’t be 
applied to be a continuous process in a project because it is too heavy.  
 
Suggested processes have been now presented. Analyzes section now moves on to 
present other findings of the thesis. 
 
5.2 Suggested development for design 
management 
This section gives development suggestions for design management in the reference 
of current state in the case project. Section is divided to categories: technology, 
process and people. First part covers the learnings from the case project that can be 
applied to other projects and second part covers the subjects that in the case project 
needed development. Second part also gives solutions for these case project 
development suggestions that were found under the research of the thesis. 
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5.2.1 Learnings from the case project 
Described learnings are a result of analytics done in this thesis. They represent the 
things that were executed well in the case project and from which other projects can 
learn. 
 
Process 
Initial data collecting was performed extremely well in the case project. Based on 
analytics it was received the highest level of referring in the project. It was also 
executed in 3D model formats. 
 
2D drawings and 3D models should progress in the same level of detail. Design 
accuracy in models can be greater than in the drawings. Otherwise the full benefits of 
BIM are lost. 
 
Combining models frequently results in better quality design. 
 
Restraining standardized design solutions early in the design accelerated the 
progress of overall design. 
 
Producing BIM execution plan with the participating designers resulted in practices 
that everyone in the project can commit to. 
 
Main needs of information exchange between disciplines are spatial matters. These 
include geometry, quantity, size, shape, location, and orientation of structures. 
 
When producing models for co-operation, the level of detail should be as low as 
possible. If the models include only the parameters that are needed for referring the 
usability of models stays high.  
 
People 
BIM know how among city authorities made the communication and working with 
them more efficient. 
 
Technology 
 
In the case project the client chose to demand BIM based design. The decision was 
done even it was known the processes and practices related to that are not at 
optimum level. Even this being the case, it has proven to be a beneficial decision. The 
benefits of using BIM based design in a complex project have been unquestionable. 
Demanding BIM design in the case projects has increased the amount of BIM usage in 
participating companies in their other projects. 
 
Frequent clash checking and visualizing design in 3D has been proved in the case 
project to add value. Visualizing design has caused such design changes that would 
have not been noticed from 2D drawings. Managing and understanding the truly 
complex design solution has been much easier especially because the project is under 
ground level. 
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IFC model format currently, even with its limitations, as a best format to collaborate 
in construction design projects. 
 
Organization 
 
BIM practices are still developing as new tools and possibilities arise. This still causes 
many practical problems in the daily work of designers. In the case project this was 
realized. To solve these problems that arises from the daily work in the project, in the 
case project they had formed a BIM development group. In this group the BIM 
experts of the project had a forum to discuss and solve BIM related problems. They 
could also spread found good practices to other design groups through this forum. It 
would be advisable to any project this scale to from this kind of forum. 
5.2.2 Development suggestions based on the case project 
Following listing covers subjects that the project had underperformed in according to 
analytics. These matters are suggested to be developed in future of the case project 
as well as in all future projects. 
 
Process 
 
Communicating and the level of accuracy were found problematic in the case 
project. It was hard to rely on information when the referrer couldn’t be sure if it is 
accurate or approximation.  
 
Solution: Applying LOD system and status qualification to the process. 
 
Delayed referring information caused latency in the design process. 
 
Solution: Mapping dependencies between design tasks. Using characteristics of the 
Last Planner system provides a systematic way of doing this. Another solution is to 
define requirements for referred information. Singapore BIM Guideline had great 
content on how to create these requirements. 
 
In the case project in some cases the referred material was formatted to be usable 
for them by different users. This includes the risk of separate disciplines referring to 
incompatible material. 
 
Solution: The needs for referred material are defined. Creator of the original model 
creates also the co-operated model formats. 
 
People 
 
Using BIM as tool in some disciplines were on a low level. This caused latency in 
producing good quality models and producing them on time. 
Solution: client Procures BIM based design. In the case project it could have been 
seen to raise the BIM know how and its use a design tools among all project 
participants. Another solution comes from the development of software. Especially tin 
the infrastructure engineering side the tools need to improve more to fulfill designer’s 
needs.  
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Technology 
 
The technology related issues that needed development, according to the case 
project, are matters that have to wait for the software companies to develop their 
products better. 
 
Other matters 
 
Construction industry as a whole needs to develop better BIM guidelines for 
infrastructure engineering. 
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6 Summary and conclusion 
 
Original purpose of the thesis was to research BIM based design process empirically 
and to find ways to develop the current state of design processes. This was done 
through theory research and empirical research. 
 
In the theory part the most useful data was found from the BIM guidelines. In the 
building industry their level of detail matches the current state of BIM design well. 
They give good advice in implementing BIM to one’s project. Guidelines also gave 
information on how to organize design processes in BIM based projects. The results 
of the thesis were based on the processes given in the guidelines. The processes in 
the guidelines didn’t completely fulfill the needs of effective progress of design work. 
In addition to these empirical data was needed to modify these processes. 
 
In the empirical part of the thesis project meetings were followed and interviews were 
conducted. These gave insight to useful practices that were used in the case project. 
They resulted in s developed process model to compatibly produce models and 
progress design work efficiently. 
6.1 Meaning of the thesis 
Meaning of the thesis was to develop a process that efficiently produces compatible 
models. Also its meaning was to develop suggestions for future projects based on the 
learnings from analytics of the case project. 
 
As the research questions of this thesis imply, the goal was to get insight on the 
current status of BIM based design work and what is the current used processes of 
doing BIM based design. The thesis was able to describe the current used processes 
that were used in the case project. 
 
One meaning was to find out what is done well in the current design work. Interviews 
gave great insight to this from the personnel that are working with BIM on daily basis. 
From the interviews the thesis was able to gather a list of suggestions to take into 
consideration in future projects. 
 
Based on the theory research and the analytics of the thesis, a process for developing 
design compatibly was developed. This was one of the goals for the thesis as 
presented in the research questions. 
 
Overall, thesis provided answers to all set research questions. 
 
The only area of the thesis that was unable to fulfill its purpose was the analytics of 
common data area. Meaning was to develop a design process based on the 
dependencies between design disciplines. The dependencies turned out to be too 
complex to be able to apply DSM method. Analytics of the common data area still 
gave some interesting information of the dependencies between disciplines. 
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6.2 Achieved results and their use 
The thesis achieved four results:  
– continuous co-operation process 
– ‘bottle neck’ discipline co-operation process 
– process for final integration 
– a list of suggestions for BIM based design projects. 
 
Usefulness of the results varies. Some may be used in all BIM based projects, while 
others in projects similar to the case project. 
 
Continuous co-operation process and process for final integration can be and should 
be used in every BIM based design project. They are based on the guideline research 
and the used processes in the case project. These are most useful in a BIM project 
involving many different disciplines and designers. 
 
´Bottle neck’ discipline co-operation process can be used in similar projects as the 
case project. It is based on the disciplines that are involved in the case project and it 
is a solution for a specific case. Similar mapping of ‘bottle neck’ disciplines should be 
done in every project and then form a process on how to deal with these ‘bottle necks’. 
 
Development suggestions listed in the thesis can be applied to any BIM based 
project. They are in very general form even though they give solutions to specific 
problems. A good read for a BIM project planner could also be the results of 
interviews in this thesis. They raise a lot of practical issues that the designers face in 
every day work with BIM 
 
Some results were also discovered outside what was planned. These include the 
results in the interviews. The interviews result shows the benefits of using BIM as a 
tool in design at some extent. Results also give insight on some of the problems that 
still are related to BIM based design. 
6.3 Achieved new findings 
All the processes developed in this thesis are new findings. They give solutions for the 
current state of BIM based designing. The processes are based on the ones in the 
guidelines but then modified with the practical experiences. 
 
Thesis shows that a design project can be executed with BIM tools. It even suggests 
that there are benefits for using BIM in a large scale projects like the project case. 
Using BIM as a tool for a design still requires management and new kind of practices. 
 
So the achieved new findings in this thesis were:  
– continuous co-operation process 
– ‘bottle neck’ discipline co-operation process 
– process for final integration 
– a list of suggestions for BIM based design projects. 
– BIM benefits 
– current state practical problems in BIM based design and co-operation 
– current state of  practices of using BIM 
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6.4 Valuating the results 
Achieved results in thesis are solutions for the current state of the design done in 
projects. They improve the efficiency of the design process. By using these achieved 
results the management of design is clear and more easily executed. 
 
As said, results provide solutions for the current state. This means that when the BIM 
tools develop the results of this thesis will become outdated. 
 
In the current state of the design these kind of suggested model updating cycles are 
needed in the design process. This is a cause of one not being able to design in real 
time due to compatibility issues of the software. Hopefully in the future the programs 
will communicate better with each other and make the real time designing possible. 
At this stage where these model updating cycles are not needed the results of the 
thesis will be outdated. 
 
Maybe in the future, the practices for level of detail and for the status of models have 
been standardized. At this point they will not need as much attention as the results of 
the thesis suggest. Hopefully these matters are developed in an industry level and 
they don’t need to be completely re-planned in each project. 
 
The thesis will not bring a new revolution to the construction industry. But the 
presented results will ease the co-operation between design disciplines that are 
working together in BIM based design projects. 
 
Results are not also something final. They need to be implemented to the everyday 
work of designers and to be developed further. 
 
6.5 Suggestions of possible new research 
directions 
Based on the thesis, BIM guidelines for infrastructure engineering are behind the 
ones of building engineering. BIM guidelines for infrastructure engineering would 
need more development and better accuracy. BIM co-operation in projects that 
include both of these were not handled in the guidelines. These need to be developed. 
 
As time passes by, results of the thesis will outdate. New process for compatible 
model producing should then be developed.   
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Appendix 1 
 Dependencies matrix 
 
 
Dependency
UPLOADS/DOWNLOADS
Structural Engineering 2
Street and Traffic Planning
Structural Engineering 1
Rock and geo engineering 1 and 
structural engineering 1
Helsinki City Planning Department
Rock Engineering 2 and 3
Architect 3
Geo Engingeering 2 and 3
Source Information Engineering
HVAC, Water and Electrical 1 
Engineering
Track Engineering
Developer and Project Management 
Consultant
Architect 1
BIM Responsible Architect 2
Project Bank Service Provider and 
BIM Consulting
Architect 2
BIM Responsible Architect 1
Fire Safety Engineering
Electric Track Engineering
Ground Water Consultant
sakko.fi
(blank)
Electrical Engineering 2 and 
Automation Engineering
Project Management Sub Consultant
Electrical and Automation 
Engineering 
Finnish Transport Agency
Radio Network Planning
Acoustics Engineering
BIM Consultant
Rock Stress Consultant
BIM Responsible Structural 
Engineering 2
Cost Analyst
Communications Consultant
Trafic Planning
Railway Safety Planning
Landscape Architect
Energy Consultant
PM Subconsultant
Bridge Engineering
3rd party Fire Safety Consultant
helen.fi Grand Total
1. Source information engineering 9682 166 891 862 137 221 305 996 102 139 289 202 235 298 211 45 509 23 76 54 7 2 15 71 11 16 66 3 5 9 9 1 17 4 1 6 15686
2. Rock and geo engineering 1 and structural engineering 1 556 2804 516 1128 1093 169 94 205 756 124 448 177 447 6 175 20 45 16 14 20 2 167 8 20 1 14 49 27 27 1 18 7 2 2 9158
3. Rock Engineering 2 and 3 484 834 779 138 1089 474 513 215 702 81 113 91 4 65 61 230 15 55 216 124 50 11 7 6 1 11 150 12 5 1 6537
#N/A 639 829 418 725 539 249 387 183 251 279 298 219 198 51 76 45 13 109 73 34 25 48 50 44 27 31 33 21 10 7 5 9 21 6 8 1 5961
4. Geo Engineering 2 and 3 560 1317 344 363 135 744 382 215 447 16 33 13 78 32 101 2 1 191 54 32 42 2 2 1 19 22 1 6 41 1 5197
5. Architect 3 117 814 618 156 316 466 83 243 23 318 145 206 53 46 23 60 168 25 4 20 25 77 5 1 14 17 66 24 1 40 1 18 13 1 4207
6. Track Engineering 68 350 373 436 150 245 299 107 167 240 257 99 141 83 81 82 28 47 158 1 1 13 8 16 13 11 8 2 2 50 6 3 1 5 1 3552
7. Structural Engineering 1 90 484 163 210 214 20 275 291 98 26 173 61 6 32 1 2 8 2 39 25 11 19 18 1 18 1 4 1 2293
8. BIM Responsible Architect 2 136 133 8 32 154 107 38 77 20 175 45 76 8 13 13 57 5 78 6 93 6 6 1 145 17 12 10 4 47 11 1 1 2 1537
9. Structural Engineering 2 60 269 202 73 143 82 13 55 4 18 11 5 191 1 40 1 2 1 102 1 1 34 1 5 12 1 6 1334
10. Architect 1 11 145 30 166 158 1 28 2 7 216 68 86 70 38 3 19 20 39 2 16 6 3 1 11 4 12 1 3 1 14 1181
11. Developer and Project Management Consultant 188 48 53 52 16 79 108 44 13 38 7 95 25 23 1 32 1 17 26 4 2 28 16 30 33 4 2 2 6 1 7 6 1 1008
12. Project Bank Service Provider and BIM Consulting 83 82 78 117 128 20 43 34 25 24 7 52 38 13 15 2 3 10 91 7 8 8 16 4 4 3 2 1 918
13. Street and Traffic Planning 49 243 10 8 60 52 19 2 135 13 45 3 1 4 1 8 2 1 11 23 14 1 705
14. Architect 2 52 110 19 19 94 47 32 15 20 85 15 72 7 4 3 14 19 2 20 6 1 9 15 17 2 699
15. Helsinki City Planning Department 214 1 37 3 26 2 75 35 2 3 175 1 11 1 8 3 2 6 2 607
16. HVAC, Water and Electrical 1 Engineering 22 13 48 43 40 1 54 1 77 6 37 2 4 23 10 1 1 10 14 1 2 2 1 15 7 435
17. BIM Responsible Architect 1 4 37 9 77 27 4 6 106 4 20 4 3 16 6 13 1 12 1 1 22 1 374
18. Acoustics Engineering 56 30 64 11 52 39 48 1 24 6 1 9 4 1 1 2 6 5 360
19. Electric Track Engineering 9 20 62 27 18 13 20 4 2 19 9 3 17 1 12 8 11 37 1 3 2 12 5 19 334
20. Fire Safety Engineering 14 11 33 9 26 6 23 2 2 59 9 30 17 4 5 39 4 3 7 5 8 8 324
21. Electrical Engineering 2 and Automation Engineering 33 62 50 11 20 3 20 1 1 4 2 39 3 5 4 4 2 5 2 1 272
22. BIM Responsible Structural Engineering 2 20 25 29 11 16 14 8 11 12 20 15 7 3 15 4 210
23. Railway Safety Planning 106 12 2 9 3 3 2 4 1 2 6 1 3 23 3 2 182
24. Project Management Sub Consultant 5 3 10 17 1 13 4 5 3 5 1 9 3 1 3 83
25. Communications Consultant 10 4 2 13 51 80
26. Traffic Planning 8 14 4 10 1 4 2 4 1 1 3 52
27. Ground Water Consultant 4 7 2 6 9 6 3 8 1 1 1 1 49
28. Electrical and Automation Engineering  10 8 8 26
29. Radio Network Planning 16 2 5 2 25
#NAME? 2 1 1 2 1 7
30. Finnish Transport Agency 2 2 1 2 7
Grand Total 13268 8860 4837 4739 4636 3041 2851 2803 2711 2090 2076 1600 1341 1131 835 776 647 614 588 523 475 434 297 296 253 244 241 225 176 175 167 147 85 76 36 30 28 27 12 8 1 63400
LEGEND
TOP 30
TOP 100
Appendix 2  
 Dependency matrix without source information engineering and match errors 
 
Dependency
UPLOADS/DOWNLOADS
Structural Engineering 2
Street and Traffic Planning
Structural Engineering 1
Rock and geo engineering 1 and structural engineering 1
Helsinki City Planning Department
Rock Engineering 2 and 3
Architect 3
Geo Engingeering 2 and 3
HVAC, Water and Electrical 1 Engineering
Track Engineering
Developer and Poject Management Consultant
Architect 1
BIM Responsible Architect 2
Project Bank Service Provider and BIM Consulting
Architect 1
BIM Responsible Architect 1
Fire Safety Engineering
Electric Track Engineering
Ground Water Consultant
sakko.fi
(blank)
Electrical Engineering 2 and Automation Engineering
Project Management Sub Consultant
Electrical and Automation Engineering 
Finnish Transport Agency
Radio Network Planning
Acoustics Engineering
BIM Consultant
Rock Stress Consultant
BIM Responsible Structural Engineering 2
Cost Analyst
Communications Consultant
Trafic Planning
Railway Safety Planning
Landscape Architect
Energy Consultant
PM Subconsultant
Bridge Engineering
3rd party Fire Safety Consultant
helen.fi Grand Total
2. Rock and geo engineering 1 and structural engineering 1, BIM responsible Architect 3 556 2804 516 1128 1093 169 94 205 124 448 177 447 6 175 20 45 16 14 20 2 167 8 20 1 14 49 27 27 1 18 7 2 2 9158 9158 21,94 % 1
3. Rock Engineering 2 and 3 484 834 779 138 1089 474 513 215 81 113 91 4 65 61 230 15 55 216 124 50 11 7 6 1 11 150 12 5 1 6537 15695 37,60 % 2
4. Geo Engineering 2 and 3 560 1317 344 363 135 744 382 215 16 33 13 78 32 101 2 1 191 54 32 42 2 2 1 19 22 1 6 41 1 5197 20892 50,05 % 3
5. Architect 3 117 814 618 156 316 466 83 243 318 145 206 53 46 23 60 168 25 4 20 25 77 5 1 14 17 66 24 1 40 1 18 13 1 4207 25099 60,12 % 4
6. Track Engineering 68 350 373 436 150 245 299 107 240 257 99 141 83 81 82 28 47 158 1 1 13 8 16 13 11 8 2 2 50 6 3 1 5 1 3552 28651 68,63 % 5
7. Structural Engineering 1 90 484 163 210 214 20 275 291 26 173 61 6 32 1 2 8 2 39 25 11 19 18 1 18 1 4 1 2293 30944 74,12 % 6
8. BIM Responsible Architect 2 136 133 8 32 154 107 38 77 175 45 76 8 13 13 57 5 78 6 93 6 6 1 145 17 12 10 4 47 11 1 1 2 1537 32481 77,81 % 7
9. Structural Engineering 2 60 269 202 73 143 82 13 55 18 11 5 191 1 40 1 2 1 102 1 1 34 1 5 12 1 6 1334 33815 81,00 % 8
10. Architect 1 11 145 30 166 158 1 28 2 216 68 86 70 38 3 19 20 39 2 16 6 3 1 11 4 12 1 3 1 14 1181 34996 83,83 % 9
11. Developer and Poject Management Consultant 188 48 53 52 16 79 108 44 38 7 95 25 23 1 32 1 17 26 4 2 28 16 30 33 4 2 2 6 1 7 6 1 1008 36004 86,25 % 10
12. Project Bank Service Provider and BIM Consulting 83 82 78 117 128 20 43 34 24 7 52 38 13 15 2 3 10 91 7 8 8 16 4 4 3 2 1 918 36922 88,44 % 11
13. Street and Traffic Planning 49 243 10 8 60 52 19 135 13 45 3 1 4 1 8 2 1 11 23 14 1 705 37627 90,13 % 12
14. Architect 1 52 110 19 19 94 47 32 15 85 15 72 7 4 3 14 19 2 20 6 1 9 15 17 2 699 38326 91,81 % 13
15. Helsinki City Planning Department 214 1 37 3 26 2 75 2 3 175 1 11 1 8 3 2 6 2 607 38933 93,26 % 14
16. HVAC, Water and Electrical 1 Engineering 22 13 48 43 40 1 54 1 77 6 37 2 4 23 10 1 1 10 14 1 2 2 1 15 7 435 39368 94,30 % 15
17. BIM Responsible Architect 1 4 37 9 77 27 4 6 106 4 20 4 3 16 6 13 1 12 1 1 22 1 374 39742 95,20 % 16
18. Acoustics Engineering 56 30 64 11 52 39 48 1 6 1 9 4 1 1 2 6 5 360 40102 96,06 % 17
19. Electric Track Engineering 9 20 62 27 18 13 20 4 19 9 3 17 1 12 8 11 37 1 3 2 12 5 19 334 40436 96,86 % 18
20. Fire Safety Engineering 14 11 33 9 26 6 23 2 59 9 30 17 4 5 39 4 3 7 5 8 8 324 40760 97,64 % 19
21. Electrical Engineering 2 and Automation Engineering 33 62 50 11 20 20 1 1 4 2 39 3 5 4 4 2 5 2 1 272 41032 98,29 % 20
22. BIM Responsible Structural Engineering 2 20 25 29 11 16 14 8 11 12 20 15 7 3 15 4 210 41242 98,79 % 21
23. Railway Safety Planning 106 12 2 9 3 3 2 4 1 2 6 1 3 23 3 2 182 41424 99,23 % 22
24. Project Management Sub Consultant 5 3 10 17 1 13 4 5 3 5 1 9 3 1 3 83 41507 99,43 % 23
25. Communications Consultant 10 4 2 13 51 80 41587 99,62 % 24
26. Traffic Planning 8 14 4 10 1 4 2 4 1 1 3 52 41639 99,74 % 25
27. Ground Water Consultant 4 7 2 6 9 6 3 1 1 1 1 49 41688 99,86 % 26
28. Electrical and Automation Engineering  10 8 8 26 41714 99,92 % 27
29. Radio Network Planning 16 2 5 2 25 41739 99,98 % 28
30. Finnish Transport Agency 2 2 1 2 7 41746 100,00 % 29
Grand Total 13268 8860 4837 4739 4636 3041 2851 2803 2090 2076 1600 1341 1131 835 776 647 614 588 523 475 434 297 296 253 244 241 225 176 175 167 147 85 76 36 30 28 27 12 8 1 41746
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 Example1 of original data, downloads 
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